




Vasco Road Safety Improvements Project (Phase 1)



Project Number

5006

Project Sponsor

Contra Costa County

Project Type

Transit

Highway

Local Streets

 Major Arterial

Bike/Pedestrian

Other

Project Scope

Widen Vasco Road to three (3) lanes with a median barrier for 1.0 miles (Phase 1) through the Brushy Creek Area in Contra Costa County.

Funding Sources (\$ in million)

Total	18.1
Measure J Transportation Sales Tax ¹	0.7
Federal Earmark (SAFETEA-LU)	0.5
Local	5.9
American Recovery and Reinvestment Act (ARRA)	11.0

¹Measure J funds shown in escalated dollars. Actual commitment is in 2004 dollars as shown in Appendix A.

Vasco Road Safety Improvements Project (cont.)

Need/Purpose

The proposed project alleviates congestion by providing a consistent cross section with a passing lane in the southbound direction and eliminates the need for a merge. The project also improves safety with the installation of a solid median barrier to prevent cross median collisions.

Possible Segmentation

N/A

Issues

None.

Current Status

Construction started in June 2010 and will be complete in fall 2011.

Project Location



Project Schedule

Preliminary Studies/Planning	Completed
Environmental Clearance	Completed
Design	Completed
Right of Way	Completed
Construction	6/10 - 10/11