CCTA — Technical Coordinating Committee August 23, 2007

Subject

Project Monitoring: Upcoming Obligation Deadlines for
Federal Aid Projects

Summary of Issues

Recommendations

Financial Implications

Options

Attachments

Changes from Committee

Allocation requests for two projects programmed in the 2006 STIP in
FY 2007/08 need to be submitted by March 1, 2008. Sponsors of other
STIP projects have already submitted allocation requests to Caltrans
(Sece attachment A)

Ten STP Pavement Rehabilitation (third cycle) projects and one
CMAAQ pedestrian/bike project funded through the regional bike
program have obligation deadlines of March 1, 2008. Five STP (third
cycle) projects and three CMAQ pedestrian/ bike projects have
obligation deadlines of March 1, 2009,

No new Contra Costa projects placed on the June 2007 FHWA inactive
list. However, three projects are carried over from the March 2007
inactive list. The agencies following up on those projects submitted
invoices and are following up with Caltrans to avoid risk of losing funds.

Staft is following up on five more projects that would become inactive
by September 2007 and four more projects that would become inactive
by December 2007 if no billing from agencies is received by Caltrans.
Project sponsors need to follow up with their Caltrans Local Assistance
Engineers and submit progress/final invoices to Caltrans as soon as
possible (See Attachment D-1 to D-4)

Staff encourages agencies to expedite actions to risk projects from losing
funds.

Currently $5.6 million in STP/CMAQ funds still need to be obligated by
March 1, 2008. In addition, remaining allocation requests for $2.5
million in STIP funds must be submitted to Caltrans by March 1, 2008.

Projects that would-be inactive in September and December 2007 could
lose $6 million.

N/A

List of STIP projects with upcoming allocation deadlines.

List of STP/CMAQ projects with upcoming obligation deadlines.
Regional Project Delivery Policy

FHWA lists of Inactive/would-be Inactive projects

COw>

Background

Attachment A incorporates the approved 2006 STIP Augmentation Projects. Allocation requests for two
projects programmed in FY 2007/08 in need to be submitted by March 1, 2008. CCTA submitted the
allocation request for SR 4 East Widening from Somersville Rd to SR 160 project; Alameda County
Congestion Management Agency (ACCMA) submitted allocation request for Interstate 80 Integrated
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Corridor Mobility project; and Contra Costa County submitted allocation request for the Camino
Tassajara Bikeway Shoulders project.

Four newly added TLC projects have STIP-TE funds which comprise both State and Federal funds.
Project sponsors need to start the federal process with Caltrans and conduct project field reviews.

Ten STP- federally funded pavement rehabilitation projects and one CMAQ pedestrian/bike project
funded through the regional bike program are programmed in FY 2007/08. These projects have a deadline
of March 1, 2008 to obligate federal funds. Five STP (third cycle) projects and three CMAQ
pedestrian/bike projects are programmed in FY 2008/09. These projects have an obligation deadline of
March 1, 2009. A list of STP/CMAQ funded projects is shown in Attachment B.

The new FHWA quarterly review of June 2007 of federally funded projects does not have any new
Contra Costa projects placed on the inactive list. However, three projects are carried over from the March
2007 inactive list. The agencies following up on those projects submitted invoices and are following up
with Caltrans to avoid risk of losing funds.

Staff is following up on five more projects that would become inactive by September 2007 and four more
projects that would become inactive by December 2007 if no billing from agencies is received by
Caltrans. Project sponsors need to follow up with their Caltrans Local Assistance Engineers and submit
progress/final invoices to Caltrans as soon as possible. Lists of these projects are shown in Attachment D-
1 to D-4.

S$M06-TCC Packets\2007\08-23-07\04 - Project Monitoring Committee Letter.doc 4-2



£002/91/80 d31vadn

Attachment A
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