QUARTERLY PROJECT FUNDING PLANS/
MAJOR STATE HIGHWAY PROJECTS

July 5™, 2007

1106: 1-680 Auxiliary Lanes Project — Segments 1 & 3

1405: SR 4 Railroad to Loveridge Widening Project

1406: SR 4 Loveridge to Somersville Widening Project

1407: SR4 Somersville to 160 Widening Project

1698: Caldecott Tunnel Fourth Bore
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1106: 1-680 AUXILIARY LANES PROJECT - Segments 1 & 3

I. Project Schedule

Current Project Phase: Construction/Landscaping

Phase Name 2000 2001 2002 2003 2004 2005 2006 2007 2008
Project Approval/
Environmental _
Document
Final Design
Right of Way &
Utilities
Construction -
Landscaping m
B Completed In Progress
II. Current Funding Plan ($ in Millions) - Segments 1 & 3
Changes from Last Quarterly Report: None.
i Rt o ot
Fund Source PP Design Way & Construction £ Total
Environmental . &
Utilities . .
Document Engineering
STP 5.5 55
STIP-RIP 0.05 8.6 1.5 10.2
SCCR 0.9 0.7 1.6
TYTDF 03 2.0 0.25 47 2.1 9.3
. ()]
Total Project
Cost: 1.2 2.7 0.3 18.8 3.6 $26.6 M
Legend: :
STP: Surface Transportation Program (Federal)

STIP - RIP: State Transportation Improvement Program/Regional Improvement Program
SCCR: Southem Contra Costa Regional

TVTDF: Tri-Vailey Transpertation Development Fee

Funding Plan Notes:

() At this time, Segments 1 & 3 are estimated to be fully funded, per the plan above.
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1106: 1-680 AUXILIARY LANES PROJECT — Segments 1 & 3

III.  Status of Major Consultant Agreements
Changes from Last Quarterly Report: None.
Remaining
Current Current Contingency
Contract | Amend| Open/ Agency/Consultant Description Contract Not Authorized or
No. No. |Closed gency P To Exceed Amount Uncommitted
Amount Work Order
Funds
. Project Approval/
126 6 | Closca | WashinglonGroup | =@ o mental $ 968,028 $ 968,028 -
International
Document
155 5 Open DMJIM + Harris Final Design $ 2,543,306 $ 2,543,306 -
. , Construction
199 1 Open S & C Engineering Management $ 1,285,000 $ 930,000 $ 355,000
200 I Open DMIM + Harris Design Support $ 260,000 $ 260,000 -

During Construction
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1405: SR 4 RAILROAD TO LOVERIDGE WIDENING PROJECT

L Project Schedule
Current Project Phase: Landscaping
Phase Name 1999 2000 2001 2002 2003 2004 2005 2006 | 2007 | 2008
Project Approval/
Environmental
Document
Final Design
Right of Way &
Utilities
Construction
Landscaping m
B Completed In Progress
IL Current Funding Plan ($ in Millions)
Changes from Last Quarterly Repori: None.
oot Rigtof "
Fund Source .pp Design Way & Construction B Total
Environmental I &
Utilities . .
Document Engineering
Measure C 1.2 5.4 19.6 2.8 4.1 33.1
Federal
Earmark 8.0 8.0
STIP-RIP 32 19.2 a5 259
STIP-IIP 5.0 5.0
TCRP 18.5 6.5 25.0
ECCRFFA 0.6 1.4 2.0
TBD ) m
(Shortfall) L0 1.0
Total Project
Cost: 1.2 5.4 41.3 42.1 10.0 $100 M
Legend:

STIP — RIP: State Transportation Improvement Program/Regional Improvement Program

STIP — IIP; State Transportation Improvement Program/Inter-regional Improvement Program
TCRP: Traffic Congestion Relief Program
BCCRFFA: East Contra Costa Regional Fee and Financing Authority
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1405: SR 4 RAILROAD TO LOVERIDGE WIDENING PROJECT

Funding Plan Notes:

M ¢33.1 M (escalated dollars) 1s currently programmed in the Measure C 2005

Strategic

Plan.

Depending on updated estimates for forthcoming landscaping

work, a strategic plan amendment may be required to fund the currently estimated
$1 M shortfall on this project.

III.  Status Major Consultant/Agency Agreements
Changes from Last Quarterly Report: None.
Remaining
Current Current Contingency
Contract| Amend| Open/ Agency/Consultant Description Contract Not Authorized or
No. No. |Closed gency. p To Exceed Amount Uncommitted
Amount Work Order
Funds
Project Approval/
113 1 Closed | Mark Thomas & Co. Environmental $ 983,209 $ 983,209 -
Document
Right of Way
124 7 Open | Contra Costa County Acquisition Services $ 4,960,500 $ 4,960,500 -
128 7 Open Mark Thomas & Co. Final Design $ 4,927,600 $ 4,890,600 $ 37,000
140 3 | Open | Jacobs Civil Inc. f;’“s‘m"“"“ $5,865000 | $5372,593 | $492,407
anagement
Design Support
143 2 Open | Mark Thomas & Co. During Construction $ 660,000 $ 625,000 $ 35,000
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1406: SR 4 LOVERIDGE TO SOMERSVILLE WIDENING PROJECT

Project Schedule

Current Project Phase:

Project is in design (at 100% level). However, due to the

recent alignment change for e-BART, the plans are being modified to incorporate
a wider median for future mass transit. The overall schedule is currently being
assessed to address this impact. Construction of a new pump station will proceed
as planned with an anticipated construction start date of August 2007. Major PG
& E facility relocations will occur in 2008 with the mainline construction package
following in 2009. SB 1210 impacts are also being assessed as to the potential to
delay the construction schedule.

Phase Name

2001 | 2002 | 2003 | 2004

2005 | 2006

2007 | 2008

2009 | 2010

2011

2012

Project
Approval/
Environmental
Document

Final Design

Right of Way
& Utilities

Construction

B Completed

In Progress

Current Funding Plan ($ in Millions)

Changes from Last Quarterly Report: None.

Fund
Source

Environmental

Project

Approval/ Design

Document

Right of
Way &
Utilities

Construction

Construction
Management
&
Engineering

Total

Measure C

4.0 8.0

11.6

7.8

73

38.7

Federal
Earmark

0.9

28.1

29.0

STIP-RIP

1.5

30.0

2.0

39.5

STIP-IIP

3.0

3.0

TCRP

14.0

14.0

Regional
Measure 2

24

24

BART
(RM1/RM2)

6.0

7.8

1.2

15.0

Total
Project
Cost:

1)

4.0 10.4

29.0

87.7

10.5

$141.6 M

(Please see the legend and notes included on the next page)
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Legend:
STIP — RIP: State Transportation Improvement Program/Regional Improvement Program

STIP - IIP: State Transportation Improvement Program/Inter-regional Improvement Program
TCRP: Traffic Congestion Relief Program

1406: SR 4 LOVERIDGE TO SOMERSVILLE WIDENING PROJECT

Additional funding to provide the wider median is shown to come from the
RM1/RM2 funds identified for the eBART extension. Remaining funds from the
original $2.4 million RM2 allocation will be used for the redesign work due to

providing the wider median. MTC staff is recommending this as an

administrative adjustment.

Funding Plan Notes:

0 The Project Approval/Environmental Document (PA/ED) covered the SR-4(e)
Corridor from Loveridge Road to SR-160 (projects 1406 and 1407).

III.  Status Major Consultant/Agency Agreements
Changes from Last Quarterly Report: A new contract was opened for URS for
engineering services during construction, specifically in regards to the Storm
Drainage Pump Station (first phase of work).
Remaining
Current Current Contingency
Contract | Amend| Open/ Agency/Consultant Description Contract Not Authorized or
No. No. |Closed | 25" P To Exceed Amount Uncommitted
Amount Work Order
Funds
Project Approval/
136 6 Open Parsons Environmental $ 3,774,215 $3,754,215 $ 20,000
Document
179 1 Open URS Final Design §7,787,370 $ 7,415,961 $£371,400
Right of Way
181 2 Open | Contra Costa County Acquisition Services $ 65,000 $ 65,000
. Construction
197 1 Open | Parsons Brinckerhoff Management $ 486,200 $ 442,000 $ 44,200
Engineering Services
234 - Open URS During Construction $50,000 $50,000 -
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