
 

S:\04-APC Packets\2008\06-05-08\01 - Proj Stat Rpt-1.doc  1-1 

PROJECT STATUS REPORT 

May 31, 2008 

 

 

 

 

 

a. I-680 Auxiliary Lanes (1106)  No changes from last month. 

 

Lead Agency:  CCTA  

 

Project Description:  This project provides auxiliary lanes on I-680 from the Diablo Road Interchange in 

Danville to the Bollinger Canyon Road Interchange in San Ramon divided into the following segments:  

Segment 1, Diablo Road to Sycamore Valley Road.  Segment 2, Sycamore Valley Road to Crow Canyon Road. 

Segment 3, Crow Canyon Road to Bollinger Canyon Road. 

 

Current Project Phase:  Landscaping of Segments 1 & 3. 

 

Project Status:  Construction of Segments 1 & 3 was completed and formally accepted by Caltrans in May 

2007.  Construction close-out activities are completed with the exception of final invoicing. 

 

Landscape construction for Segments 1 & 3 began in January 2008.  The landscaping construction is expected 

to be completed by late summer 2008.  Several years of Plant Establishment and Maintenance will follow the 

initial construction. 

 

Issues/Areas of Concern:  None. 

 

 

b. I-680/SR 4 Interchange (1117)  No changes from last month.  

 

Lead Agency:  CCTA  

 

Project Description:  The ultimate project will provide a three-level interchange with two direct connectors for 

the high demand northbound to westbound and southbound to eastbound movements at I-680 and SR 4. 

Current Project Phase:  Project Report/Environmental Document 

Project Status:  Because the project now falls under the new NEPA delegation to Caltrans, staff has worked 

through the final steps for processing the document with Caltrans.  This schedule targets sending the final 

document to the State Clearinghouse in June.  The Final Project Report is under review by Caltrans and is 

expected to be signed in June. 

 

Issues/Areas of Concern:  None. 

 

 

c. Alhambra Avenue Widening (1203)  

 

Lead Agency:  City of Martinez 

 

Project Description:  The second phase of the project will install additional lanes, traffic signals and 

soundwalls at major intersections on Alhambra Avenue from MacAlvey to SR 4. 

 

Current Project Phase:  Construction.   

INTERSTATE 680 CORRIDOR 
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Project Status:  In 2006, the Authority approved an appropriation of $5,456,499 for construction, which 

started in June 2007.  The Project is rescheduled for completion in September 2008 because of some PG&E 

delays.   

 

Issues/Areas of Concern:  None.   

 

 

d. Pacheco Boulevard Widening (1216)    

 

Lead Agency:  Contra Costa County  

 

Project Description:  This project consists of widening of Pacheco Boulevard from Blum Road to Arthur Road 

in the Martinez area.  Environmental clearance and preliminary design plans for the new project need to be 

completed. 

 

Current Project Phase:  Environmental clearance (started but now on hold).  

 

Project Status:  The County is planning to environmentally clear the entire project using County funds.   

 

Issues/Areas of Concern:  Project has a funding shortfall and requires coordination with the State to replace 

the railroad overcrossing.  $4.9 million is programmed for the project from Measure J. 

 

 

 Iron Horse Trail Crossing at Treat Boulevard (1219)   

 

Lead Agency:  Contra Costa County  

 

Project Description:  This project will construct a bicycle/pedestrian bridge along the Iron Horse Trail 

alignment crossing Treat Boulevard in the vicinity of Jones Road. 

 

Current Project Phase:  Design. 

 

Project Status:  Project design started in July 2002.  The last remaining right-of-way clearance activity is 

underway.  The Project was successful in securing an additional $340,000 in Countywide TLC funds for a total 

of $1,000,000 in Countywide TLC funds.  Project cost is now estimated at $8.2 million.  Peer Review of 90% 

plans was completed on August 15, 2007.  The County signed an agreement with PG&E for relocation of 

transmission lines.  One piece of property was purchased for that reason.  County is negotiating for final 

remaining easement.  

 

Issues/Areas of Concern:  Significant utility relocation is required which has adversely affected the schedule.  

Construction is rescheduled to early 2009. 

 

 

 Commerce Avenue Extension (1214)   

 

Lead Agency:  Concord 

 

Project Description:  The project will extend Commerce Avenue between Pine Creek and Waterworld 

Parkway and will rehabilitate the pavement section between Concord Avenue and its end near the cul de sac. 

 

Current Project Phase:  Design. 
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Project Status:  The City completed the 90% design plans and specifications in December 2006.  The City is 

currently finalizing the environmental document.  Construction is rescheduled for early 2009. 

 

Issues/Areas of Concern:  Staff is still working with Caltrans to obtain the environmental clearance, which is 

taking longer than had been anticipated and is now expected in fall 2008. 

 

 

 Contra Costa Blvd. Signal Coordination  (1221)   

 

Lead Agency:  City of Pleasant Hill 

 

Project Description:  The project will synchronize the traffic signals along Contra Costa Boulevard between 

the I-680 off-ramp (near Pleasant Hill/Martinez city limits) and Oak Park Boulevard.  

 

Current Project Phase:  Construction. 

 

Project Status:  The Authority appropriated $125,762 for construction on September 19, 2007.  Orders for 

traffic management software and necessary hardware for the signals have been received.  Software has been 

installed and hardware is currently being installed.  The system will be fully operational by fall 2008. 

 

Issues/Areas of Concern:  None. 

 

 

h. Ygnacio Valley Road Slide Repair (1220)   

 

 Lead Agency:  City of Concord 

 

 Project Description:  Heavy rains in December through April 2006 triggered a landslide on a hillside in the 

City of Concord which caused the soil under Ygnacio Valley Road to shift, resulting in upheaval of the 

pavement along an 800 ft. section of the slow lane in the eastbound direction west of Cowell Road.  The City 

has received $2.3 million in federal emergency relief funds for the permanent restoration of the shoulder and 

roadway.   

 

 Current Project Phase:  Design 

 

 Project Status:  The Authority appropriated $270,000 for construction on March 19
th
, 2008.  Environmental 

clearance was received on April 30
th
, and construction activities on the slide repair are anticipated to begin this 

summer.  The estimated project cost is $3.52 million. 

 

 Issues/Areas of Concern:  None. 

 

 

i. Sycamore Valley Road Improvements (1719)   

 

 Lead Agency:  Town of Danville 

 

 Project Description:  The project will restripe Sycamore Valley Road between Camino Ramon and Brookside 

Road to provide an additional westbound travel lane and a 5 foot bike lane.  The additional lane will provide 

increased storage space for traffic making a right turn at the I-680 northbound on-ramp.  Currently, queues on 

westbound Sycamore Valley Road extend beyond Camino Ramon impeding westbound through traffic. 

 

 Current Project Phase:  Design 
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 Project Status:  The Authority appropriated $66,000 for construction on March 19
th
, 2008.  The project bid 

opening is on June 3
rd

 with a tentative contract award date of June 17
th
.  The estimated project cost is $370,000, 

and construction is expected to begin in August. 

 

 Issues/Areas of Concern:  None. 

 

 

 

 

 

 

a. Railroad Avenue to Loveridge Road (1405)  No changes from last month. 

 

Lead Agency:  CCTA  

 

Project Description:  The project widened the existing highway from two to four lanes in each direction 

(including HOV lanes) from approximately one mile west of Railroad Avenue to approximately ¾ mile west of 

Loveridge Road and provided a median for future transit.   

 

Current Project Phase: Landscaping 

 

Project Status:  All highway and local road construction is complete.  Right of way close-out activities 

continue.  The construction work for the City of Pittsburg’s portion of the landscaping was completed in 

October 2007.  Final Design activities continue for the freeway mainline landscaping.  The construction 

contract for the mainline landscaping is scheduled to be advertised this summer with construction beginning in 

late summer or early fall 2008. 

 

Issues/Areas of Concern:  None. 

 

b. Loveridge Road to Somersville Road (1406)   

 

Lead Agency:  CCTA  

 

Project Description:  The project will widen State Route 4 (e) from two to four lanes in each direction 

(including HOV Lanes) between Loveridge Road and Somersville Road.  The project provides a median for 

future mass transit.  The environmental document also addresses future widening to SR 160. 

 

Current Project Phase:  Final design for the widening from Loveridge Road to Somersville Road. 

 

Project Status:  Monthly Project Development Team (PDT) Meetings and specialty meetings including utility 

companies and BART are on-going.    The submittal for the final (District) PS&E package is now scheduled for 

July in order to include construction staging modifications due to anticipated concurrent construction at 

Somersville.  

 

Construction is ongoing for the pump station.  Good progress has been made and construction is anticipated to 

be complete by June .  Demolition of the Public Storage facility is complete. 

 

Monthly meetings are ongoing for all right of way activities.  The terms of the Construction and Maintenance 

(C&M) and property disposition agreement are close to being finalized.  The CEQA document for the Team 

Track is currently in circulation. 

 

ROUTE 4 EAST 
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Issues/Areas of Concern:  The schedule for the project has been re-assessed in order to accommodate eBART 

in the median.  Right of way is still the critical path, specifically utility easements required for relocation of the 

major PG&E facilities.  The provisions of SB1210 will likely adversely affect schedule. 

 

 

c. Somersville Road to SR 160 (1407)  No changes from last month. 

 

Lead Agency:  CCTA  

 

Project Description:  This project will widen State Route 4 (e) from two to four lanes in each direction 

(including HOV Lanes) from Somersville Road to Hillcrest Avenue and then six lanes to SR 160, including a 

wide median for transit.  The project also includes the reconstruction of the Somersville Road Interchange, 

Contra Loma/L Street Interchange, G Street Overcrossing, Lone Tree Way/A Street Interchange, Cavallo 

Undercrossing and the Hillcrest Avenue Interchange.    

 

Current Project Phase:  Right of Way Acquisition & Final design.   

 

Project Status:  The final design (PS&E) for this project has been divided into four segments: 1) Somersville  

Interchange; 2) Contra Loma Interchange and G Street Overcrossing; 3) A Street Interchange and Cavallo 

Undercrossing and 4) Hillcrest Interchange.    Monthly design coordination meetings are on-going with 

Caltrans, City of Antioch and PG&E.  Major issues currently being studied include final locations and heights 

of retaining and sound walls, and utility relocations and storm water treatment designs.  The team is also 

working with Caltrans and the City of Antioch on project aesthetics. 

 

35% freeway design submittals for Segments 1 and 2 were submitted to Caltrans in early September.  35% 

design submittals for Segment 3, which includes Lone Tree Way/A Street Interchange and Cavallo 

Undercrossing, was submitted to Caltrans in mid November.  The design teams are currently working on 

gaining approval from Caltrans on the right of way needs for the project.  

 

The project team continues to coordinate with BART to accommodate transit in the median of the freeway 

widening project.  The only significant outstanding issue is the design of the Hillcrest Interchange and the 

median width east of Hillcrest Avenue, which depends on the location of the future Hillcrest Station. BART has 

requested the freeway design consultants complete the final design of the eBART structures in the median in 

order to integrate the design with the freeway structures.   

   

Issues/Areas of Concern:  The proposed project design has changed from the project report to include a wider 

median for transit, a revised eastbound off-ramp configuration at Somersville Road and a revised westbound 

on-ramp configuration at A Street.  A re-validation to the Environmental Document is being prepared for these 

changes and will need to be approved by Caltrans.  The right of way acquisition schedule may be delayed, 

pending approval of the addendum to the environmental document. 

 

The project team is investigating whether or not the design of the Hillcrest Interchange can proceed, 

irrespective of  further decisions relative to the location of the future eBART Hillcrest Station.       

   

Based on the latest project construction cost estimate, it is estimated that there will be a funding shortfall of 

approximately $37 M that may require phasing some of the interchange improvements.  Furthermore, if receipt 

of the $80 M in ECCRFFA funds earmarked for this project are delayed, further phasing of the project will be 

required which may jeopardize the ability to construct the entire freeway widening and transit median all the 

way to Route 160 by the current goal of 2015. 
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Projects Completed. 

 

 

 

 

 

a. Caldecott Tunnel Improvement Project (1698)  

 

Sponsor Agency:  CCTA  

 

Project Description:  The project proposes to construct a fourth bore between Contra Costa and Alameda 

Counties.   

 

Current Project Phase:  Final Design (PS&E) for the preferred 2-lane tunnel alternative.  

 

Project Status:  Currently, the project team is responding to the  95% level design review comments.  The 

project’s draft contract documents will be sent to Caltrans’ Headquarters in August 2008 for final review and 

ready for advertisement in spring 2009.  A 95% level risk-based construction cost estimate,  completed in early 

May 2008 indicated that the total project cost remains at $420 million. 

 

Issues/Concerns:  A concerned Citizens’ group has filed lawsuits under CEQA.  A stay of the lawsuit expired 

on April 7, 2008.  This has not precluded the project team from continuing the negotiations with the Plaintiff.   

Caltrans and the City of Oakland have executed a tolling agreement which extends through June, 2008.  The 

Oakland City Council is scheduled to consider a Settlement Agreement at its June 17
th
 meeting.   

 

 

 

 

 

Projects Completed. 

 

 

 

 

a. State Route 4 (e) eBART Corridor Transit Study  

 

Lead Agency:  BART/CCTA  

 

Project Description:  To implement transit improvements in the State Route 4 corridor from the Pittsburg Bay 

Point station in the west to a station in Antioch in the vicinity of Hillcrest in the east.  Options such as a BART 

extension, e-BART, Bus Rapid Transit and express bus service are being evaluated. 

 

Current Project Phase:  Environmental Document/Preliminary Engineering.  BART is the lead agency for 

this phase. 

 

Project Status:  Work is underway on the preliminary design of the project, environmental clearance, and the 

development of the Ridership Development Plans (RDP).  The policy advisory group (ePPAC) continues to 

oversee this work.  The ePPAC decided to meet quarterly unless an urgent item arose for their consideration.  

 

MAJOR ARTERIALS – SOUTHWEST REGION 

RAIL EXTENSION (BART) 

ROUTE 4 WEST 

ROUTE 24 
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A great deal of coordination work is ongoing between BART and CCTA consultants working on the design of 

the SR4 Widening Project.  Meetings have occurred with all parties including Caltrans and MTC to define 

schedule, costs and cash flows by funding source.  The work required for Loveridge is the first focus for BART 

bridge designers and was completed by the end of May to include in the District Final PS&E submittal. 

 

The City of Pittsburg released the public review draft of the specific plan for the area around the proposed 

Railroad Avenue eBART station in early April. The public comment period will run for 30 days, ending in 

early May. The City of Antioch has contracted with a consultant team to prepare the Ridership Development 

Plan. The scope of work is being refined to address uncertainties with the ultimate location of the Hillcrest 

eBART station and whether the Phillips Lane interchange will be built.  An Antioch City Council workshop 

was held on May 20
th
 for discussion of the information developed to date on the proposed station locations. 

 

Issues/Areas of Concern:  None. 

 

 

 

 

a. Pacheco Transit Hub (2210)   
  

 Lead Agency:  CCCTA 

 

 Project Description:  Construct a transit hub at Pacheco Blvd. and Blum Road.  The project will relocate and 

expand the existing Park & Ride lot to provide 116 parking spaces and provide six bus bays for express and 

local bus service. 

 

 Current Project Phase:  Combined Project Study Report/Project Report (PSR/PR) 

 

 Project Status:  A revised PSR/PR was submitted to Caltrans on January 5, 2008. Project received 

environmental clearance on May 6, 2008.   Construction is targeted for fall 2008. 

 

 Issues/Areas of Concern:  None.   

 

 

b. Martinez Intermodal Station – Phase 2 (2208)   

 

Lead Agency:  City of Martinez 

 

Project Description:  Construct replacement landscaping and fencing (due to previous construction of rail 

tracks change) along the south side of Joe DiMaggio Drive between Ferry Street and North Court Street, and 

several other locations. 

 

Current Project Phase:  Construction 

 

Project Status:  Planting along Joe DiMaggio Drive is complete.  Planting near Union Pacific Ozol yard is 

scheduled for construction by Union Pacific in FY 2008-09.  Environmental monitoring and plant maintenance 

continue.  City received $268,141 additional appropriation from other Martinez Measure C projects to 

reimburse PG&E for utility relocation work. 

 

Issues/Areas of Concern:  None. 

 

 

 

 

 COMMUTERWAY 
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c. Martinez Intermodal Station – Phase 3 (2208A)  (No changes from last month) 

 

Lead Agency:  City of Martinez 

 

Project Description:  Project will acquire land north of the railroad tracks, construct new road access to the 

north parking lot, add 425 parking spaces, and build a pedestrian bridge over the tracks. 

 

Current Project Phase:  Right of Way 

 

Project Status:  City received $5.5 million STIP allocation in June 2007 and the Authority appropriated $6 

million in advanced Measure J funds in May 2007.  Right of way clearance activities are ongoing.  

 

Issues/Areas of Concern:  None 

 

 

 

 

 

a. Richmond Transit Village BART Parking Structure (2302)   
 

 Lead Agency:  Richmond Redevelopment Agency 

 

 Project Description:  The project will construct an 785-space parking structure at the Richmond BART 

station.  The project will replace surface parking and free up land for building residential units on the east side 

of the station.  Approximately 150 parking spaces will be added at the station when this project is complete. 

 

 Current Project Phase:  Design 

 

 Project Status:  Design is underway using TCRP and Measure C funds and is 65% complete.    Because the 

project needs to be built to BART standards, and BART is reviewing the plans, a peer review will not be held 

for this project.  Construction is targeted for early 2009. 

 

 Issues/Areas of Concern:  Traffic Congestion Relief Program (TCRP) funds may be at risk.  $3.82 million in 

TCRP funds is currently unallocated.   The city is seeking an additional $1,000,000 from TCRP funds for 

increased design costs.  The CTC is expected to take action on this allocation request at its May 29
th
 meeting. 

 

 

 

 

 

 

a. Big Break Regional Trail (3112)   

 

Lead Agency:  East Bay Regional Park District 

 

Project Description:  The Big Break Regional Trail connects the shoreline from the Antioch Bridge to 

downtown Oakley and the delta in eastern Contra Costa County.  The trail is part of the newly designated Great 

California Delta Trail.  Measure C funds will be used to construct a bridge over the Vintage Parkway Creek 

Channel and make trail improvements along 1/2 mile of shoreline from Piper Land to the existing trail at Fetzer 

Lane within the Vintage Parkway housing development in Oakley.  The project will construct the bridge first, 

then the trail improvements. 

 

Current Project Phase:  Bridge construction in Spring 2008 – Trail portion is in design. 

REGIONAL BICYCLE & PEDESTRIAN TRAILS 

 BART PARKING 
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Project Status:  Design is complete for the bridge part of the project using Measure C funds and other grants.  

CCTA Peer Review Committee reviewed the project in April 2007 and gave comments.  Awarded construction 

contract for bridge portion in January 2008.  Construction is rescheduled for summer of 2008. 

 

Issues/Areas of Concern:  N/A 

 

 

 

 

 

a. I-80/Central Avenue Interchange (7003)  No changes from last month.  
 

 Lead Agency:  CCTA 

 

 Project Description:  To study possible improvements of overall traffic operations at the I-80/Central Avenue 

Interchange and along Central Avenue between Jacuzzi Street and San Pablo Avenue. 

 

 Current Project Phase:  Project Study Report (PSR) 

 

 Project Status:  The team is considering a change of strategy for the project and has been discussing this with 

Caltrans and FHWA.  Discussions will continue with the other stakeholders.   

 

 Issues/Areas of Concern:  The project scope will have to be adjusted if a new strategy is adopted.  

 

 

b. I-80/San Pablo Dam Road Interchange (7002)   
 

 Lead Agency:  CCTA/City of San Pablo 

 

 Project Description:  Reconstruct existing interchange to provide improved pedestrian and bicycle access. 

 

 Current Project Phase:  Project is in Preliminary Engineering and Environmental Documentation stage. 

 

 Project Status:  Environmental Clearance work started in October 2006.  A public meeting was held on 

December 3, 2007 at the San Pablo City Hall.   Preliminary design work is being coordinated with an 

adjacent city improvement project (El Portal Gateway) to minimize any “throw away” work. 

 

 Issues/Areas of Concern:  The scope of the project, and hence the cost, has increased significantly since the 

development of the Project Study Report.  Significant funding shortfall exists. 

 

 

c. I-680 /Norris Canyon Carpool/Bus Ramps (8003)  No changes from last month. 
 

 Lead Agency:  CCTA 

 

 Project Description:  To provide direct HOV connector ramps from/to I-680 at Norris Canyon Road. 

 

 Current Project Phase:  Project Study Report (PSR) 

 

 Project Status:  CH2M Hill has been retained by the Authority to prepare the project PSR.  Traffic studies are 

underway for the project.  Monthly project team meetings with Caltrans and the City of San Ramon staff are 

underway.  Conceptual plans for the proposed HOV connector ramps have been prepared and reviewed, in 

MEASURE J PROJECTS 
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concept, by Caltrans, FHWA and City of San Ramon staff.  Traffic forecast studies and the project purpose and 

need statement are currently being prepared. 

 

 Issues/Areas of Concern:  FHWA Headquarters’ approval for the project design exceptions will be required.  

This will add at least 6 months to the PSR approval process.  The estimated completion date for the PSR is 

August 2009. 

 

d. Richmond Parkway Upgrade Study (9001)   
 

 Lead Agency:  CCTA/City of Richmond 

 

 Project Description:  The study will identify issues and costs to upgrade the Richmond Parkway to urban 

oriented standards and expressway standards. 

 

 Current Project Phase:  Study. 

 

 Project Status:  Study is complete.  Cost to upgrade project to expressway standards is in excess of $260 

million, and to urban arterial standard is $94 million.  A presentation was made to the Richmond City Council 

on March 25, 2008.  The Council gave direction to city staff to start discussions with Caltrans regarding 

adoption of the facility as an “urban arterial”. 

 

 Issues/Areas of Concern:   None 

 

 

 

 

 

PROJECT # PROJECT TITLE CONSTRUCTED 

1101 I-680/Burnett Ave. Ramps 1995 

1103 I-680/North Main Street Bypass 1996 

1104 I-680/Stone Valley Road Interchange 1998 

1105 I-680/El Cerro Blvd. I/C Ramp Signalization 1994 

1107 I-680/Fosteria Way Overcrossing 1994 

1108 Route 242/Concord Ave. Interchange 1997 

1113 Route 242 Widening 2001 

1116 I-680 HOV Lanes 2005 

1205 Taylor Blvd./Pleasant Hill Rd./Alhambra Rd. Intersection Imp. 2000 

1209 South Broadway Extension 1996 

1210 Monument Blvd./Contra Costa Blvd./Buskirk Ave. Improvements 1996 

1215 Geary Road Improvements – Phase 2 2002 

1217 Bancroft/Hookston Intersection 2004 

1218 Buskirk Avenue Improvements 2005 

 COMPLETED PROJECTS 
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PROJECT # PROJECT TITLE CONSTRUCTED 

1300 Richmond Parkway 1996 

1401/1401B SR 4 (E) Willow Pass Grade Lowering 1995 

1402/1402B SR 4 (E) Bailey Rd. Interchange 1996 

1402 Route 4 Landscaping 2005 

1403 Bailey Road to Railroad Avenue Widening and HOV Lanes  2006 

1501 State Route 4 (W) Gap Closure – Phase 1 2004 

1503 SR 4 (W) Willow Ave. Overcrossing 1996 

1600 Moraga Road Safety Improvements 2005 

1602 Camino Pablo Carpool Lots 1996 

1607 Moraga Way at Glorrietta Blvd. and Camino Encinas 2001 

1608 Moraga Way Safety Improvements 2002 

1609 Moraga Way/Ivy Drive Roadway Improvements 2004 

1611 Mt. Diablo Corridor Improvements 2001 

1612 Moraga Rd. Corridor Improvements 2005 

1621 St. Mary’s Rd. - Phase 2 1999 

1622 Moraga Rd. Structural and Safety Improvements 2005 

1624 Bryant Way/Moraga Way Improvements  2005 

1711 St. Mary’s Road Improvements 1995 

1715 San Ramon Valley Blvd. Improvements – Phase 1 1996 

1716 Stone Valley Road Circulation Improvements 2006 

1717 Camino Tassajara Circulation  Improvements  

1718 Crow Canyon Rd. Improvements 2001 

1720 San Ramon Valley Blvd. Widening – Phase 1 1997 

1801 Camino Pablo (San Pablo Dam Corridor) 1996 

2101 BART Extension to Pittsburg/Bay Point 1996 

2206/2206PR I-680/Sycamore Valley Road Park & Ride Lot 1998 

2208 Martinez Intermodal Facility (Phase 1 & 2) Phase 1 – 2001 

Phase 2 - 2006 

2209/2209PR San Ramon Intermodal Transit Facility 1996 

2296 Martinez Bay Trail 2007 
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PROJECT # PROJECT TITLE CONSTRUCTED 

3101 Iron Horse Trail – Monument Blvd. to Alameda County Line 1994 

3102 Walnut Creek Channel Trail 2002 

3103 Reliez Valley Road Trail – Phase 2 2003 

3106/3106GL St. Stephens/Bryant Way Trail 1998 

3108 Delta De Anza Trail 2006 

3110 Marsh Creek Trail Overcrossing at SR 4 1997 

 


