PROJECT STATUS REPORT
June 30, 2008

INTERSTATE 680 CORRIDOR

a.

1-680 Auxiliary Lanes (1106)

Lead Agency: CCTA

Project Description: This project provides auxiliary lanes on 1-680 from the Diablo Road Interchange in
Danville to the Bollinger Canyon Road Interchange in San Ramon divided into the following segments:
Segment 1, Diablo Road to Sycamore Valley Road. Segment 2, Sycamore Valley Road to Crow Canyon Road.
Segment 3, Crow Canyon Road to Bollinger Canyon Road.

Current Project Phase: Landscaping of Segments 1 & 3.

Project Status: Construction of Segments 1 & 3 was completed and formally accepted by Caltrans in May
2007. Construction close-out activities are now complete including the final payment to the contractor.

Landscape construction for Segments 1 & 3 began in January 2008. The landscaping construction is expected
to be completed by August 2008. Several years of Plant Establishment and Maintenance will follow the initial
construction.

Issues/Areas of Concern: None.

1-680/SR 4 Interchange (1117)
Lead Agency: CCTA

Project Description: The ultimate project will provide a three-level interchange with two direct connectors for
the high demand northbound to westbound and southbound to eastbound movements at 1-680 and SR 4.

Current Project Phase: Project Report/Environmental Document
Project Status: Because the project now falls under the new NEPA delegation to Caltrans, staff has worked
through the final steps for processing the document with Caltrans. This schedule targets sending the final

document to the State Clearinghouse in July. The Final Project Report is under review by Caltrans and is
expected to be signed in July.

Issues/Areas of Concern: None.

Alhambra Avenue Widening (1203) No changes from last month.
Lead Agency: City of Martinez

Project Description: The second phase of the project will install additional lanes, traffic signals and
soundwalls at major intersections on Alhambra Avenue from MacAlvey to SR 4.

Current Project Phase: Construction.
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Project Status: In 2006, the Authority approved an appropriation of $5,456,499 for construction, which
started in June 2007. The Project is rescheduled for completion in September 2008 because of some PG&E
delays.

Issues/Areas of Concern: None.

d. Pacheco Boulevard Widening (1216) No changes from last month.
Lead Agency: Contra Costa County
Project Description: This project consists of widening of Pacheco Boulevard from Blum Road to Arthur Road
in the Martinez area. Environmental clearance and preliminary design plans for the new project need to be
completed.
Current Project Phase: Environmental clearance (started but now on hold).
Project Status: The County is planning to environmentally clear the entire project using County funds.
Issues/Areas of Concern: Project has a funding shortfall and requires coordination with the State to replace
the railroad overcrossing. $4.9 million is programmed for the project from Measure J.

e. lron Horse Trail Crossing at Treat Boulevard (1219) No changes from last month.

Lead Agency: Contra Costa County

Project Description: This project will construct a bicycle/pedestrian bridge along the Iron Horse Trail
alignment crossing Treat Boulevard in the vicinity of Jones Road.

Current Project Phase: Design.
Project Status: Project design started in July 2002. The last remaining right-of-way clearance activity is
underway. The Project was successful in securing an additional $340,000 in Countywide TLC funds for a total
of $1,000,000 in Countywide TLC funds. Project cost is now estimated at $8.2 million. Peer Review of 90%
plans was completed on August 15, 2007. The County signed an agreement with PG&E for relocation of
transmission lines. One piece of property was purchased for that reason. County is negotiating for final
remaining easement.
Issues/Areas of Concern: Significant utility relocation is required which has adversely affected the schedule.
Construction is rescheduled to early 20009.

f. Commerce Avenue Extension (1214) No changes from last month.

Lead Agency: Concord

Project Description: The project will extend Commerce Avenue between Pine Creek and Waterworld
Parkway and will rehabilitate the pavement section between Concord Avenue and its end near the cul de sac.

Current Project Phase: Design.
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Project Status: The City completed the 90% design plans and specifications in December 2006. The City is
currently finalizing the environmental document. Construction is rescheduled for early 2009.

Issues/Areas of Concern: Staff is still working with Caltrans to obtain the environmental clearance, which is
taking longer than had been anticipated and is now expected in fall 2008.

g. Contra Costa Blvd. Signal Coordination (1221) No changes from last month.
Lead Agency: City of Pleasant Hill

Project Description: The project will synchronize the traffic signals along Contra Costa Boulevard between
the 1-680 off-ramp (near Pleasant Hill/Martinez city limits) and Oak Park Boulevard.

Current Project Phase: Construction.
Project Status: The Authority appropriated $125,762 for construction on September 19, 2007. Orders for
traffic management software and necessary hardware for the signals have been received. Software has been

installed and hardware is currently being installed. The system will be fully operational by fall 2008.

Issues/Areas of Concern: None.

h. Ygnacio Valley Road Slide Repair (1220) No changes from last month.
Lead Agency: City of Concord
Project Description: Heavy rains in December through April 2006 triggered a landslide on a hillside in the
City of Concord which caused the soil under Ygnacio Valley Road to shift, resulting in upheaval of the
pavement along an 800 ft. section of the slow lane in the eastbound direction west of Cowell Road. The City
has received $2.3 million in federal emergency relief funds for the permanent restoration of the shoulder and
roadway.
Current Project Phase: Design
Project Status: The Authority appropriated $270,000 for construction on March 19", 2008. Environmental
clearance was received on April 30", and construction activities on the slide repair are anticipated to begin this
summer. The estimated project cost is $3.52 million.

Issues/Areas of Concern: None.

i. Sycamore Valley Road Improvements (1719)
Lead Agency: Town of Danville
Project Description: The project will restripe Sycamore Valley Road between Camino Ramon and Brookside
Road to provide an additional westbound travel lane and a 5 foot bike lane. The additional lane will provide
increased storage space for traffic making a right turn at the 1-680 northbound on-ramp. Currently, queues on
westbound Sycamore Valley Road extend beyond Camino Ramon impeding westbound through traffic.

Current Project Phase: Design
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Project Status: Contract was awarded to Ghilotti Brothers, Inc. for $326,854 on June 17, 2008 (engineer’s
estimate was $404,045). Construction is expected to begin in August, 2008. The Authority appropriated
$66,000 for construction on March 19, 2008.

Issues/Areas of Concern: None.

ROUTE 4 EAST

a. Railroad Avenue to Loveridge Road (1405)
Lead Agency: CCTA

Project Description: The project widened the existing highway from two to four lanes in each direction
(including HOV lanes) from approximately one mile west of Railroad Avenue to approximately % mile west of
Loveridge Road and provided a median for future transit.

Current Project Phase:  Landscaping

Project Status: All highway and local road construction is complete. Right of way close-out activities
continue. The construction work for the City of Pittsburg’s portion of the landscaping was completed in
October 2007. Final Design activities continue for the freeway mainline landscaping. The construction
contract for the mainline landscaping is scheduled to be advertised this summer with construction beginning in
fall 2008.

Issues/Areas of Concern: None.

b. Loveridge Road to Somersville Road (1406)
Lead Agency: CCTA
Project Description: The project will widen State Route 4 (e) from two to four lanes in each direction
(including HOV Lanes) between Loveridge Road and Somersville Road. The project provides a median for
future mass transit. The environmental document also addresses future widening to SR 160.
Current Project Phase: Final design for the widening from Loveridge Road to Somersville Road.
Project Status: Monthly Project Development Team (PDT) Meetings and specialty meetings including utility
companies and BART are on-going.  The submittal for the final (District) PS&E package is now scheduled for
July in order to include construction staging modifications due to anticipated concurrent construction at

Somersville.

Construction of the pump station is now complete. This area has been fenced and is anticipated to be used for
staging of the mainline pipeline.

Monthly meetings are ongoing for all right of way activities. The terms of the Construction and Maintenance
(C&M) and property disposition agreement are close to being finalized. The CEQA document for the Team
Track is currently in circulation (end of the comment period is June 30, 2008).

Issues/Areas of Concern: The schedule for the project has been re-assessed in order to accommodate eBART
in the median. Right of way is still the critical path, specifically utility easements required for relocation of the
major PG&E facilities. The provisions of SB1210 will likely adversely affect schedule.
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c. Somersville Road to SR 160 (1407)
Lead Agency: CCTA

Project Description: This project will widen State Route 4 (e) from two to four lanes in each direction
(including HOV Lanes) from Somersville Road to Hillcrest Avenue and then six lanes to SR 160, including a
wide median for transit. The project also includes the reconstruction of the Somersville Road Interchange,
Contra Loma/L Street Interchange, G Street Overcrossing, Lone Tree Way/A Street Interchange, Cavallo
Undercrossing and the Hillcrest Avenue Interchange.

Current Project Phase: Right of Way Acquisition & Final design.

Project Status: The final design (PS&E) for this project has been divided into four segments: 1) Somersville
Interchange; 2) Contra Loma Interchange and G Street Overcrossing; 3) A Street Interchange and Cavallo
Undercrossing and 4) Hillcrest Interchange. Monthly design coordination meetings are on-going with
Caltrans, City of Antioch and PG&E. Recently, significant progress has been made on the final locations and
heights of retaining and sound walls. Major issues still under study include utility relocations and storm water
treatment designs. The team is also working with Caltrans and the City of Antioch on project aesthetics.

35% freeway design submittals for Segments 1 and 2 were submitted to Caltrans in early September. 35%
design submittals for Segment 3A, which includes Lone Tree Way/A Street Interchange and Cavallo
Undercrossing, was submitted to Caltrans in mid November. The design teams are currently working on
gaining approval from Caltrans on the right of way needs for the project.

The project team continues to coordinate with BART to accommodate transit in the median of the freeway
widening project. The only significant outstanding issue is the design of the Hillcrest Interchange and the
median width east of Hillcrest Avenue, which depends on the location of the future Hillcrest Station. BART has
requested the freeway design consultants complete the final design of the eBART structures in the median in
order to integrate the design with the freeway structures.

Issues/Areas of Concern: The proposed project design has changed from the project report to include a wider
median for transit, a revised eastbound off-ramp configuration at Somersville Road and a revised westbound
on-ramp configuration at A Street. A draft re-validation to the Environmental Document has been prepared for
these changes and is under review by Caltrans. The southernmost area of the grassy field at the Marsh
Elementary School property, located on the north side of SR4, just west of G Street, will be slightly impacted
by the project, as a result of the wider median. Coordination with the Antioch Unified School District is
underway regarding this new impact. The right of way acquisition schedule may be delayed, pending approval
of the addendum to the environmental document.

The project team is investigating whether or not the design of the Hillcrest Interchange can proceed,
irrespective of further decisions relative to the location of the future eBART Hillcrest Station.

Based on the latest project construction cost estimate, it is estimated that there will be a funding shortfall of
approximately $37 M that may require phasing some of the interchange improvements. Furthermore, if receipt
of the $80 M in ECCRFFA funds earmarked for this project are delayed, further phasing of the project will be
required which may jeopardize the ability to construct the entire freeway widening and transit median all the
way to Route 160 by the current goal of 2015.
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ROUTE 4 WEST

Projects Completed.

ROUTE 24

a. Caldecott Tunnel Improvement Project (1698)
Sponsor Agency: CCTA
Project Description: Construction of a fourth bore between Contra Costa and Alameda Counties.
Current Project Phases: Final Design (PS&E) for the preferred 2-lane tunnel alternative & right of way.
Project Status: Currently, the project team is responding to the 95% level design review comments. The
project’s draft contract documents will be sent to Caltrans’ Headquarters in August 2008 for final review and
ready for advertisement in spring 2009.
Issues/Concerns: A concerned Citizens’ group has filed lawsuits under CEQA. A stay of the lawsuit expired

on April 7, 2008. This has not precluded the project team from continuing the negotiations with the Plaintiff.
Caltrans and the City of Oakland approved a Settlement Agreement on June 17".

MAJOR ARTERIALS —SOUTHWEST REGION

Projects Completed.

RAIL EXTENSION (BART)

a. State Route 4 (e) eBART Corridor Transit Study
Lead Agency: BART/CCTA

Project Description: To implement transit improvements in the State Route 4 corridor from the Pittsburg Bay
Point station in the west to a station in Antioch in the vicinity of Hillcrest in the east. Options such as a BART
extension, e-BART, Bus Rapid Transit and express bus service are being evaluated.

Current Project Phase: Environmental Document/Preliminary Engineering. BART is the lead agency for
this phase.

Project Status: Work is underway on the preliminary design of the project, environmental clearance, and the
development of the Ridership Development Plans (RDP). The policy advisory group (ePPAC) continues to
oversee this work. The ePPAC decided to meet quarterly unless an urgent item arose for their consideration.

Coordination work is ongoing between BART and CCTA consultants working on the design of the SR4
Widening Project. Meetings have occurred with all parties including Caltrans and MTC to define schedule,
costs and cash flows by funding source. The work required for Loveridge is the first focus for BART bridge
designers and was completed by the end of May to include in the District Final PS&E submittal.
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The City of Pittsburg has begun work on the environmental review of the Railroad Avenue Specific Plan. They
plan to release a Notice of Preparation and Initial Study soon and will hold a scoping session on the NOP soon
afterward. Staff hopes to bring the plan to the City Council for approval by the end of this year. The City of
Antioch released a NOP for the Hillcrest Station Area Specific Plan on May 22, 2008. As described in the
NOP, the draft specific plan will include separate land use, transportation and infrastructure plans for each of
the three potential station locations.

Issues/Areas of Concern: None.

COMMUTERWAY

a. Pacheco Transit Hub (2210) No changes from last month.
Lead Agency: CCCTA
Project Description: Construct a transit hub at Pacheco Blvd. and Blum Road. The project will relocate and
expand the existing Park & Ride lot to provide 116 parking spaces and provide six bus bays for express and
local bus service.

Current Project Phase: Combined Project Study Report/Project Report (PSR/PR)

Project Status: A revised PSR/PR was submitted to Caltrans on January 5, 2008. Project received
environmental clearance on May 6, 2008. Construction is targeted for fall 2008.

Issues/Areas of Concern: None.

b. Martinez Intermodal Station —Phase 2 (2208) No changes from last month.
Lead Agency: City of Martinez
Project Description: Construct replacement landscaping and fencing (due to previous construction of rail
tracks change) along the south side of Joe DiMaggio Drive between Ferry Street and North Court Street, and
several other locations.
Current Project Phase: Construction
Project Status: Planting along Joe DiMaggio Drive is complete. Planting near Union Pacific Ozol yard is
scheduled for construction by Union Pacific in FY 2008-09. Environmental monitoring and plant maintenance
continue. City received $268,141 additional appropriation from other Martinez Measure C projects to
reimburse PG&E for utility relocation work.

Issues/Areas of Concern: None.

c. Martinez Intermodal Station —Phase 3 (2208A) (No changes from last month)
Lead Agency: City of Martinez

Project Description: Project will acquire land north of the railroad tracks, construct new road access to the
north parking lot, add 425 parking spaces, and build a pedestrian bridge over the tracks.
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Current Project Phase: Right of Way

Project Status: City received $5.5 million STIP allocation in June 2007 and the Authority appropriated $6
million in advanced Measure J funds in May 2007. Right of way clearance activities are ongoing.

Issues/Areas of Concern: None

BART PARKING

a. Richmond Transit Village BART Parking Structure (2302)
Lead Agency: Richmond Redevelopment Agency

Project Description: The project will construct a 785-space parking structure at the Richmond BART station.
The project will replace surface parking and free up land for building residential units on the east side of the
station. Approximately 150 parking spaces will be added at the station when this project is complete.

Current Project Phase: Design

Project Status: Design is underway using TCRP and Measure C funds and is 65% complete. Because the
project needs to be built to BART standards, and BART is reviewing the plans, a peer review will not be held
for this project. Construction is targeted for early 20009.

Issues/Areas of Concern: Traffic Congestion Relief Program (TCRP) funds may be at risk. $3.82 million in
TCRP funds is currently unallocated. The city obtained an additional $1,000,000 in TCRP funds for increased
design costs at the CTC its May 29" , 2008 meeting.

REGIONAL BICYCLE & PEDESTRIAN TRAILS

a. Big Break Regional Trail (3112) No changes from last month.
Lead Agency: East Bay Regional Park District

Project Description: The Big Break Regional Trail connects the shoreline from the Antioch Bridge to
downtown Oakley and the delta in eastern Contra Costa County. The trail is part of the newly designated Great
California Delta Trail. Measure C funds will be used to construct a bridge over the Vintage Parkway Creek
Channel and make trail improvements along 1/2 mile of shoreline from Piper Land to the existing trail at Fetzer
Lane within the Vintage Parkway housing development in Oakley. The project will construct the bridge first,
then the trail improvements.

Current Project Phase: Bridge construction in Spring 2008 — Trail portion is in design.
Project Status: Design is complete for the bridge part of the project using Measure C funds and other grants.
CCTA Peer Review Committee reviewed the project in April 2007 and gave comments. Awarded construction

contract for bridge portion in January 2008. Construction is rescheduled for summer of 2008.

Issues/Areas of Concern: N/A

X:\07-03-08\01 - Proj Stat Rpt-1.docx 1-8




MEASURE J PROJECTS

a.

1-80/Central Avenue Interchange (7003)
Lead Agency: CCTA

Project Description: To study possible improvements of overall traffic operations at the 1-80/Central Avenue
Interchange and along Central Avenue between Jacuzzi Street and San Pablo Avenue.

Current Project Phase: Project Study Report (PSR)
Project Status: The team is considering a change of strategy for the project and has been discussing this with
Caltrans, FHWA, and the cities of El Cerrito and Richmond. A technical analysis is currently underway to

evaluate possible next steps.

Issues/Areas of Concern: The project scope will have to be adjusted if a new strategy is adopted.

1-80/San Pablo Dam Road Interchange (7002) No changes from last month.

Lead Agency: CCTA/City of San Pablo

Project Description: Reconstruct existing interchange to provide improved pedestrian and bicycle access.
Current Project Phase: Project is in Preliminary Engineering and Environmental Documentation stage.
Project Status: Environmental Clearance work started in October 2006. A public meeting was held on
December 3, 2007 at the San Pablo City Hall. Preliminary design work is being coordinated with an adjacent

city improvement project (El Portal Gateway) to minimize any “throw away” work.

Issues/Areas of Concern: The scope of the project, and hence the cost, has increased significantly since the
development of the Project Study Report. Significant funding shortfall exists.

1-680 /Norris Canyon Carpool/Bus Ramps (8003) No changes from last month.

Lead Agency: CCTA

Project Description: To provide direct HOV connector ramps from/to 1-680 at Norris Canyon Road.
Current Project Phase: Project Study Report (PSR)

Project Status: CH2M Hill has been retained by the Authority to prepare the project PSR. Traffic studies are
underway for the project. Monthly project team meetings with Caltrans and the City of San Ramon staff are
underway. Conceptual plans for the proposed HOV connector ramps have been prepared and reviewed, in
concept, by Caltrans, FHWA and City of San Ramon staff. Traffic forecast studies and the project purpose and
need statement are currently being prepared.

Issues/Areas of Concern: FHWA Headquarters’ approval for the project design exceptions will be required.
This will add at least 6 months to the PSR approval process. The estimated completion date for the PSR is
August 2009.
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d. Richmond Parkway Upgrade Study (9001)
Lead Agency: CCTA/City of Richmond

Project Description: The study will identify issues and costs to upgrade the Richmond Parkway to urban
oriented standards and expressway standards.

Current Project Phase: Study.

Project Status: Study is complete. Cost to upgrade project to expressway standards is in excess of $260
million, and to urban arterial standard is $94 million. A presentation was made to the Richmond City Council
on March 25, 2008. The Council gave direction to city staff to start discussions with Caltrans regarding
adoption of the facility as an “urban arterial”.

Issues/Areas of Concern: None

e. _Yagnacio Valley Road Permanent Restoration —Phase 2 (New Project 24027)

Lead Agency: City of Concord

Project Description: The restoration work consists primarily of constructing a pier wall with tieback system
(protective feature) and repair of the damaged roadway. There will also be some regrading of the slope in the
slide area above the roadway to remove depressions and repair damaged Ohlone Trail. Phase 1 of this project,
which is partially funded with Measure C funds, is scheduled to begin construction this summer. The City of
Concord proposes to implement phase 2 in 2009 as the final phase of the permanent restoration work.

Current Phase: Environmental/Preliminary Engineering

Project Status: The City of Concord has requested proposals from consultants for environmental and
engineering work. The Authority appropriated $500,000 for environmental clearance work and preliminary
engineering on June 18, 2008.

Issues/Areas of Concern: None

f. SR4 Bypass: Widen Bypass to 4 Lanes — Laurel Road to Sand Creek Road (5002)

Lead Agency: State Route 4 Bypass Authority

Project Description: Widen the State Route 4 Bypass from 2 to 4 lanes (2 in each direction) from Laurel Road
to Sand Creek Road.

Current Phase: Design

Project Status: Final design is expected to be completed by January 2009, and the project will be ready to be
advertised for construction in February 2009, subject to available funding. Right of way acquisition is
underway. The Authority appropriated $2,983,000 for design and $1,000,000 for right-of-way activities on May
16, 2007.

Issues/Areas of Concern: Construction schedule is subject to available funding.
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g. SR4 Bypass: Sand Creek Road Interchange —Phase 1 (5003)

Lead Agency: State Route 4 Bypass Authority

Project Description: The project is currently planned to be constructed in two phases: Phase 1 consists of
constructing the crossover for Sand Creek Road via a single bridge with loop for Westbound Sand Creek Road
to access the Eastbound Bypass segment. The interchange will have diamond ramps in all quadrants with the
exception of the southwest quadrant. Phase 1 will be further divided into two stages. Stage 1 will lower the
existing Sand Creek Intersection by approximately 5 feet. Stage 2 will complete all movements except at the
southwest quadrant. Phase 2 of the project will construct the southwest quadrant of the interchange.

Current Phase: Phase 1/ Stage 2 — Design and Right of Way acquisition

Project Status: Phase 1/ Stage 1 — Construction was substantially completed in November 2007; Phase 1/
Stage 2 — Final design is expected to be completed by January 2009 and the project would be ready to be
advertised in February 2009. Phase 1/ Stage 2 — Right of way acquisition is underway. The Authority
appropriated $3,598,000 for design, $4,500,000 for construction and construction management, and $500,000
for right-of-way activities on May 16, 2007.

Issues/Areas of Concern: Construction schedule is subject to available funding.

h. SR4 Bypass: Segments 1 and 3 (5010)

Lead Agency: State Route 4 Bypass Authority

Project Description: Complete the remaining two of three segments planned for the State Route 4 Bypass.
Segment 1 — Construct a partial interchange at the SR4/SR4 Bypass (SR4BP) junction (no connection from the
SR4BP to SR160) with six lanes of freeway to Laurel Road and four lanes of freeway to Lone Tree Way.
Segment 2 exists. Segment 3 — Construct a two-lane expressway which begins at Balfour road and extends
south approximately 2.6 miles to Marsh Creek Road. Connect back to existing State Route 4 via an improved
Marsh Creek Road (conventional highway standards), approximately 4 miles. Segment 3 also includes a direct
connection to Vasco Road.

Current Phase: Segment 1 — Complete; Segment 3 — Construction

Project Status: Construction is underway and is expected to be substantially completed in the
August/September 2008 time frame. The Authority appropriated $15,000,000 for construction on May 16,
2007, and an additional $10,000,000 for construction on November 28, 2007.

Issues/Areas of Concern: None

COMPLETED PROJECTS

PROJECT # PROJECT TITLE CONSTRUCTED
1101 1-680/Burnett Ave. Ramps 1995
1103 1-680/North Main Street Bypass 1996
1104 1-680/Stone Valley Road Interchange 1998
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PROJECT #
1105

1107

1108

1113

1116

1205

1209

1210

1215

1217

1218

1300
1401/1401B
1402/1402B
1402

1403

1501

1503

1600

1602

1607

1608

1609

1611

1612

1621

1622

1624

1711

PROJECT TITLE

1-680/El Cerro Blvd. I/C Ramp Signalization
1-680/Fosteria Way Overcrossing

Route 242/Concord Ave. Interchange

Route 242 Widening

1-680 HOV Lanes

Taylor Blvd./Pleasant Hill Rd./Alhambra Rd. Intersection Imp.

South Broadway Extension

Monument Blvd./Contra Costa Blvd./Buskirk Ave. Improvements

Geary Road Improvements — Phase 2
Bancroft/Hookston Intersection
Buskirk Avenue Improvements
Richmond Parkway

SR 4 (E) Willow Pass Grade Lowering
SR 4 (E) Bailey Rd. Interchange

Route 4 Landscaping

Bailey Road to Railroad Avenue Widening and HOV Lanes

State Route 4 (W) Gap Closure —Phase 1

SR 4 (W) Willow Ave. Overcrossing

Moraga Road Safety Improvements

Camino Pablo Carpool Lots

Moraga Way at Glorrietta Blvd. and Camino Encinas
Moraga Way Safety Improvements

Moraga Way/lvy Drive Roadway Improvements
Mt. Diablo Corridor Improvements

Moraga Rd. Corridor Improvements

St . Ma r-yYhas2 Rd .

Moraga Rd. Structural and Safety Improvements

Bryant Way/Moraga Way Improvements

StMary’s Road I mprovements
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1994
1994
1997
2001
2005
2000
1996
1996
2002
2004
2005
1996
1995
1996
2005
2006
2004
1996
2005
1996
2001
2002
2004
2001
2005
1999
2005
2005
1995
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PROJECT #
1715

1716

1717

1718

1720

1801

2101
2206/2206PR

2208

2209/2209PR
2296
3101
3102
3103
3106/3106GL
3108
3110

PROJECT TITLE

San Ramon Valley Blvd. Improvements —Phase 1
Stone Valley Road Circulation Improvements
Camino Tassajara Circulation Improvements
Crow Canyon Rd. Improvements

San Ramon Valley Blvd. Widening —Phase 1
Camino Pablo (San Pablo Dam Corridor)

BART Extension to Pittsburg/Bay Point
1-680/Sycamore Valley Road Park & Ride Lot
Martinez Intermodal Facility (Phase 1 & 2)

San Ramon Intermodal Transit Facility

Martinez Bay Trail

Iron Horse Trail — Monument Blvd. to Alameda County Line
Walnut Creek Channel Trail

Reliez Valley Road Trail — Phase 2

St. Stephens/Bryant Way Trail

Delta De Anza Trail

Marsh Creek Trail Overcrossing at SR 4

X:\07-03-08\01 - Proj Stat Rpt-1.docx

CONSTRUCTED

1996
2006

2001
1997
1996
1996
1998

Phase 1 — 2001
Phase 2 - 2006

1996
2007
1994
2002
2003
1998
2006
1997
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