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QUARTERLY PROJECT FUNDING PLANS/  

MAJOR STATE HIGHWAY PROJECTS  

 

 

 

July 3, 2008 

 

 

 

 

ü 1106:  I-680 Auxiliary Lanes Project ï Segments 1 & 3 

 

 

ü 1405:  SR 4 (E) Widening:  Railroad Ave. to Loveridge Road Project 

 

 

ü 1406:  SR 4 (E) Widening:  Loveridge Road to Somersville Road  Project 

 

 

ü 1407 / 3001:  SR 4 (E) Widening:  Somersville Road to SR 160 Project 

 

 

ü 1698 / 1001:  Caldecott Tunnel Fourth Bore Project 

 

 

ü 7002:  I-80 / San Pablo Dam Road Interchange Improvements Project 

 

 

ü 7003:  I-80/Central Avenue Interchange Improvements Project 

 

 

ü 8003:  I-680/Norris Canyon Bus / Carpool On and Off-Ramps Project 
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1106:  I-680 AUXILIARY LANES PROJECT ï Segments 1 & 3 

 

 

I. Project Schedule 

 

Current Project Phase:  Construction/Landscaping. 

 

Phase Name 2000 2001 2002 2003 2004 2005 2006 2007 2008 

Project Approval/ 

Environmental 

Document 

         

Final Design 
         

Right of Way & 

Utilities 

         

Construction 
         

Landscaping 
         

 

   Completed     In Progress 

 

 

II.  Current Funding Plan ($ in Millions) - Segments 1 & 3 

 

Changes from Last Quarterly Report:   

 

Fund Source 

Project 

Approval/ 

Environmental 

Document 

Design 

Right of 

Way &  

Utilities  

Construction 

Construction 

Management 

& 

Engineering 

Total 

STP    5.5  5.5 

STIP-RIP   0.05 7.6 0.9 8.61 

SCCR 0.9 0.7    1.6 

TVTDF  0.3 2.2 0.22 4.7 2.2 9.61 

Total 

Project Cost 1.2 2.9 .27 17.8 3.1 $25.3M 2 

 
Legend: 

STP:  Surface Transportation Program (Federal) 

STIP ï RIP: State Transportation Improvement Program/Regional Improvement Program 
SCCR:  Southern Contra Costa Regional  

TVTDF:  Tri-Valley Transportation Development Fee 

 

Fund Plan Notes: 

 

1. Estimates to complete construction have been updated based on current information. 

2. Anticipated Total Project Cost has been reduced from $27M to $25.3M. 



  1106:  I-680 AUXILIARY LANE S PROJECT ï Segments 1 & 3 
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III.  Status of Major Consultant Agreements  

 

Changes from Last Quarterly Report:  Amendment #7 to Contract #155 extends the 

contract expiration date to August 30, 2008.  Amendment #2 to Contract #200 extends 

the contract expiration date to June 30, 2009.  No additional funding involved. 

Agreement 

No. 

Amend 

No. 

Open/ 

Closed 
Agency/Consultant Description 

Current 

Contract Not 

To Exceed 

Amount 

Current 

Authorized 

Amount 

Remaining 

Contingency 

or 

Uncommitted 

Work Order 

Funds 

126 6 Closed 
Washington Group 

International 

Project Approval/ 

Environmental 

Document 

$ 968,928 $ 968,928 - 

155 7 Open DMJM + Harris Final Design $ 2,581,766 $ 2,581,766 - 

199 2 Open S & C Engineering 
Construction 

Management 
$ 1,285,000 $ 1,285,000 - 

200 2 Open DMJM + Harris 

Design Support 

During 

Construction 

$ 260,000 $ 260,000 - 
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1405:  SR4 (E) WIDENING:  RAILROAD AVENUE TO LOVERIDGE ROAD 

PROJECT 

 

 

I. Project Schedule 

 

Current Project Phase: Landscaping 

 

Phase Name 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 

Project Approval/ 

Environmental 

Document 

          

 

Final Design 
          

 

Right of Way & 

Utilities 

          
 

Construction 
          

 

Landscaping            

 

  Completed     In Progress 

 

II.  Current Funding Plan ($ in Millions)  

 

Changes from Last Quarterly Report:  None  

 

Fund 

Source 

Project 

Approval/ 

Environmental 

Document 

Design 

Right of 

Way &  

Utilities  

Construction 

Construction 

Management 

& 

Engineering 

Total 

Measure C 1.2 5.6 19.5 2.8 6.0 35.11 

Federal 

Earmark  
   8.0  8.0 

STIP-RIP   3.2 19.2 3.5 25.9 

STIP-IIP     5.0  5.0 

TCRP   18.5 6.5  25.0 

ECCRFFA    0.6 1.4 2.0 

Total 

Project Cost 1.2 5.6 41.2 42.1 10.9 $101M 
 

Legend: 

STIP ï RIP: State Transportation Improvement Program/Regional Improvement Program 
STIP ï IIP: State Transportation Improvement Program/Inter-regional Improvement Program 

TCRP: Traffic Congestion Relief Program 

ECCRFFA:  East Contra Costa Regional Fee and Financing Authority 
 

Fund Plan Notes: 

 

1. $33.1 million (escalated dollars) is currently programmed in the Measure C 2005 

Strategic Plan.  A Strategic Plan update is anticipated to fund the remaining project 

activities including the mainline landscaping and right of way closeout. 

 

 



 1405:  SR4 (E) WIDENING:  RAILROAD ROAD TO LOVERIDGE ROAD PROJECT 
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III.  Status of Major Consultant/Agency Agreements 

 

Changes from Last Quarterly Report:   Changes from the last report are highlighted in 

the table below.  Amendment No. 4 to Agreement 143 for Mark Thomas & Co. 

extends the contract expiration date to June 30, 2009.  

 

 

Agreement 

No. 

Amend 

No. 

Open/ 

Closed 
Agency/Consultant Description 

Current 

Contract Not 

To Exceed 

Amount 

Current 

Authoriz ed 

Amount 

Remaining 

Contingency 

or 

Uncommitted 

Work Order 

Funds 

113 1 Closed Mark Thomas & Co. 

Project 

Approval/ 

Environmental 

Document 

$ 983,209 $  983,209 - 

124 7 Open Contra Costa County 

Right of Way 

Acquisition 

Services 

$ 4,960,500 $ 4,960,500 - 

128 9 Open Mark Thomas & Co. Final Design $ 5,178,120 $ 5,141,120 $37,000 

140 4 Open Jacobs Civil Inc. 
Construction 

Management 
$ 5,865,000 $ 5,463,594 $ 401,406 

143 4 Open Mark Thomas & Co. 

Design Support 

During 

Construction 

$ 660,000 $ 660,000 - 
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1406:  SR4 (E) WIDENING:  LOVERIDGE ROAD TO SOMERSVILLE ROAD 

PROJECT 

 

 

I. Project Schedule 

 

Current Project Phase:  Project is in the final stages of design.  The District Final 

Plans, Specifications, and Estimate (PS&E) is scheduled for submittal in July.  The 

plans have been modified to incorporate a wider median for future mass transit.  The 

right of way acquisition schedule has been assessed/discussed with Caltrans who is 

performing these services for this project.  Right of way acquisition is the critical path 

since new utility easements are required for major PG&E facilities that are to be 

relocated this coming fall.  New provisions of SB 1210, right of way acquisition may 

delay the construction schedule. 

 

Construction of a new pump station is complete.  Major PG&E facility relocations are 

scheduled to occur in late 2008 / early 2009 and the mainline construction package 

will follow in 2009.  

 

Phase Name 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 

Project 

Approval/ 

Environmental 

Document 

            

Final Design 
            

Right of Way 

& Utilities  

            

Construction 

Pump Plant 

            

Construction 

Mainline  

            

 

  Completed     In Progress 

 

 



 1406:  SR4 (E) WIDENING:  LOVERIDGE ROAD TO SOMERSVILLE ROAD PROJECT 
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II.  Current Funding Plan ($ in Millions)  

 

Changes from Last Quarterly Report:   None.  An update to the cost estimate 

including items added for eBART will be completed in August for the submittal to 

Caltrans Headquarters. 

 

Fund 

Source 

Project 

Approval/ 

Environmental 

Document 

Design 

Right of 

Way &  

Utilities  

Construction 

Construction  

Management 

& 

Engineering 

Total 

Measure C 4.0 8.0 0.2 18.7 7.3 38.2 

Federal 

Earmark  
  0.7 28.3  29.0 

STIP-RIP   8.0 30.0 2.0 40.0 

STIP-IIP    3.0   3.0 

TCRP   14.0   14.0 

Regional 

Measure 2 
 2.4    2.4 

BART 

(RM1/RM2) 
 

0.81 3.1 10.7 1.2 15.82 

Total 

Project Cost 4.03 11.2 29.0 87.7 10.5 $142.4M 
 

Legend: 

STIP ï RIP: State Transportation Improvement Program/Regional Improvement Program 

STIP ï IIP: State Transportation Improvement Program/Inter-regional Improvement Program 
TCRP:  Traffic Congestion Relief Program 

RM1/RM2:  Regional Measure 1 and 2 

 

Fund Plan Notes: 

 

1. Approval by MTC received in January 2008. 

2 Additional funding to provide the wider median is shown to come from the RM1/RM2 

funds identified for the eBART extension.  Remaining funds from the original $2.4 

million RM2 allocation were approved by MTC for use on the redesign work due to 

providing the wider median. 

3. The Project Approval/Environmental Document (PA/ED) covers the entire SR-4(e) 

Corridor from Loveridge Road to SR-160 (projects 1406 and 1407). 

 

 



 1406:  SR4 (E) WIDENING:  LOVERIDGE ROAD TO SOMERSVILLE ROAD PROJECT 
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III.  Status of Major Consultant/Agency Agreements 

 

Changes from Last Quarterly Report:  Amendment #8 to Contract #136 extends the 

contract expiration date to December 31, 2010.  Amendment #3 to Contract #179 

extends the contract expiration date to March 10, 2010.  Amendment #1 to Contract 

#234 extends the contract expiration date to December 31, 2009. 

 

 

 

  No 

additional 

funding 

involved.
Agreement 

No. 

Amend 

No. 

Open/ 

Closed 
Agency/Consultant Description 

Current 

Contract Not 

To Exceed 

Amount 

Current 

Authorized 

Amount 

Remaining 

Contingency 

or 

Uncommitted 

Work Order 

Funds 

136 8 Open Parsons 

Project Approval/ 

Environmental 

Document 

$ 4,000,161 $ 3,980,161 $ 20,000 

179 3 Open URS Final Design $ 8,884,914 $ 8,613,505 $271,409 

181 4 Open Contra Costa County 
Right of Way 

Acquisition Services 
$ 415,000 $ 415,000 - 

197 3 Open PB Americas 
Construction 

Management 
$ 486,200 $ 442,000 $ 44,200 

206 1 Open Tran Systems 
Design ï Train 

Track 
$104,000 $104,000 - 

234 1 Open URS 

Engineering 

Services During 

Construction 

$50,000 $50,000 - 
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1407 / 3001:  SR4 (E) WIDENING:  SOMERSVILLE ROAD TO SR 160 PROJECT 

 

 

I. Project Schedule 

 

Current Project Phase:  Final design and right of way acquisition. 

 

Phase Name 2001 - 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 

Project 

Approval/ 

Environmental 

Document 

           

Final Design 
           

Right of Way 

& Utilities  

           

Construction 
           

 

  Completed     In Progress 
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II.  Current Funding Plan ($ in Millions)  

 

Changes from Last Quarterly Report: Changes from the last report are highlighted in the 

table below.   

 

Fund Source 

Project 

Approval/ 

Environmental 

Document 

Design 

Right 

of Way 

&  

Utilities  

Construction 

Construction 

Management 

& 

Engineering 

Total 

Measure C  14.6 0.8   15.4 

Measure J  15.4 13.2 84.2 19.6 132.4 

CMIA     65.0 20.0 85.0 

STIP-RIP   10.0 10.6  20.6 

Federal Earmark    1.6  1.6 

ECCRFFA    80.0  80.0 

BART 

(RM1/RM2) 
  27.6 69.3 13.1 110.0 

Sub-Total SR4 Widening Project: $445.0 

Measure J     2.9 2.9 

STIP-RIP    15.0  15.0 

STIP 

(CITY)  
   3.8 0.6 

4.4 

Shortfall     32.4 4.6 37.02 

Sub-Total Interchange Modification Construction Project: $59.32 

BART RM2  1.5    1.53 

Sub-Total eBART Median Structure Design: $1.5 

Grand Total Project Cost 01 31.5 51.6 361.9 60.8 $505.8 M
 

 

Legend: 

CMIA: Corridor Mobility Improvement Account 

STIP ï RIP: State Transportation Improvement Program/Regional Improvement Program 

ECCRFFA:  East Contra Costa Regional Fee and Financing Authority 
RM1/RM2: Regional Measure 1 & 2 
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Fund Plan Notes: 

 

1. Funding for Project PA/ED is included in the SR 4 Loveridge to Somersville Project 

Funding Plan (Project 1406).  The PA/ED covered both projects, 1406 and 1407. 

2.  The interchange modifications at the A Street and Hillcrest Avenue Interchanges not 

covered under the freeway widening project have been separated out as a separate project in 

the STIP.  As previously reported, an estimated project shortfall of $37 M is predicted which 

may result in a delay in construction of some non-freeway improvements at the 

interchanges. 

3.   $1.5 M in RM-2 funds have been added to the project to cover final design of the eBART 

structures in the median by the Authorityôs consultant team, at the request of BART. 

 

 

III.  Status of Major Consultant/Agency Agreements 

 

Changes from Last Quarterly Report:   Mark Thomas, BKF and TY Linôs contracts were 

amended to add design services for the eBART structures in the median.  These 

amendments are funded from the eBART project using RM-2 funds. 
 

A new contract was opened with Economic and Planning Systems.  This consultant will 

evaluate and forecast transportation impact fees collected in East Contra Costa County, a 

critical funding source for the SR4 widening project.  

 

 

Agreement 

No. 

Amend 

No. 

Open/ 

Closed 
Agency/Consultant Description 

Current 

Contract Not 

To Exceed 

Amount 

Current 

Authorized 

Amount 

Remaining 

Contingency 

or 

Uncommitted 

Work Order 

Funds 

183 - Closed Mark Thomas & Co 
Strategic Planning 

Study 
$ 78,432 $ 78,432 - 

202 2 Open Mark Thomas & Co Design $ 6,461,000 $ 6,461,000 - 

203 2 Open BKF Engineers Design $ 6,291,000 $ 6,291,000 - 

204 2 Open TY Lin International Design $ 11,330,000 $ 11,330,000 - 

208 1 Open 
Contra Costa County 

Real Property 

Right of Way 

Acquisition Services 
$ 2,853,000 $ 2,853,000 - 

211 - Open Harris & Associates 
Corridor Integration 

Team 
$ 2,005,000 $1,905,000 $100,000 

219 - Open PB Americas 

Construction 

Management 

Support Services 

$ 104,000 $ 94,000 $10,000 

249 - Open 
Economic and 

Planning Systems 

Transportation 

Regional Fee Study 
$ 44,500  $ 39,935 $4,565 
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1698 / 1001:  CALDECOTT TUNNEL FOURTH BORE  PROJECT 

 

 

I. Project Schedule 

 

Current Project Phases:  The final design is progressing and a final District package will 

be ready for Caltrans Headquarters review on August 1, 2008. 

 

Phase Name 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 

Project 

Approval/ 

Environmental 

Document 

           

Final Design 
           

Right of Way & 

Utilities 

           

Construction 
           

 

  Completed     In Progress 

 

 

II.  Current Fu nding Plan ($ in Millions)  

 

Changes from Last Quarterly Report:  None. 

 

Fund Source 

Project 

Approval/ 

Environmental 

Document 

Design 

Right of 

Way &  

Utilities  

Construction 

 

Construction 

Management 

& 

Engineering 

Total 

Measure J    125.0  125.0 

Federal 

Earmark  
   1.0  1.0 

STIPïRIP  2.0  29.0  31.0 

STIP-IIP  8.0 4.4 0.8  4.8 18.0 

TCRP 10.0 10.0    20.0 

Regional 

Measure 2 
2.5 12.5  35.3  50.0 

CMIA     157.1 17.9 175.0 

Total Project 

Cost 20.5 28.9 0.8 347.4 22.4 $420.0M1 

 

Legend: 

STIP ï RIP: State Transportation Improvement Program/Regional Improvement Program 

STIP ï IIP: State Transportation Improvement Program/Inter-regional Improvement Program 
TCRP: Traffic Congestion Relief Program 

CMIA: Corridor Mobility Improvement Account 

 



  1698 / 1001 CALDECOTT TUNNEY FOURTH BORE PROJECT 
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Fund Plan Notes: 

 

1. Based on the latest 75
th
 percentile risk-based project cost estimate for the 2-Lane 

Alternative.  

 

 

III.  Status of Major Consultant Agreements 

 

Changes from Last Quarterly Report:   On March 7, 2008 a new Task Order to continue 

project management-project control services from January 2008 through July 31, 2009 

was issued in the amount of $665,000.  This is a task order based contract and the 

Contract Not to Exceed Maximum Amount remains the same. 

 

 

 

 

 

Agreement 

No. 

Amend 

No. 

Open/ 

Closed 
Agency/Consultant Description 

Current 

Contract Not 

To Exceed 

Amount 

Current 

Authorized 

Amount 

Remaining 

Contingency or 

Uncommitted 

Work Order 

Funds 

175 2 Open Parsons 

Project Approval/ 

Environmental 

Document ï Final 

Design 

$ 24,425,000 $ 23,880,000 $545,000 
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7002:  I -80 / SAN PABLO DAM ROAD INTERCHANGE IMPROVEMENTS PROJ ECT 

 

 

I. Project Schedule 

 

Current Project Phase:    The Project Approval/ Environmental Document phase is 

progressing.  Draft environmental document is expected to be released by late 2008. 

 

Phase Name 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 

Project 

Approval/ 

Environmental 

Document 

            

Final Design 
            

Right of Way & 

Utilities 

            

Construction 
               

   

Completed     Proposed 

 

 

II.  Current Funding Plan ($ in Millions) 

    

Changes from Last Quarterly Report:   N/A 

 

Fund Source 

Project 

Approval/ 

Environmental 

Document 

Design 

Right of 

Way &  

Utilities  

Construction 

Construction  

Management 

& Engineering 

Total 

Measure J 2.0 4.4 6.2   12.6 

West County 

Mit igation Fees 
  7.1   7.1 

Local City .2 2.8    3.0 

STIP-RIP 
(1)

   5.0   5.0 

TBD    61.4 9.0 70.4 

Total Project 

Cost: 
2.2 7.2 18.3 61.4 9.0 $98.1 

 

 

 

Fund Plan Notes: 

 

1. In June 2008, the Authority agreed to pre-commit $5 million in 2010 STIP for the project in 

return for using $5 million in Measure J funds for the I-80 Integrated Corridor Mobility.   
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III.  Status of Major Consultant/Agency Agreements 

 

 

Changes from Last Quarterly Report:  None 
 

On September 28, 2006, Contract 212 was signed for a not to exceed total amount of 

$1.72 million. Amendment No. 1 was approved in October 2007 which increased the 

total contract amount to $2.163 million to cover expanded study area and out of scope 

items.  
 

 

Contract 

No. 

Amend 

No.  

Open/ 

Closed 

Agency/ 

Consultant 
Description 

Current 

Contract 

Not To 

Exceed 

Amount 

Current 

Authorized 

Amount 

Remaining 

Contingency or 

Uncommitted 

Work Order 

Funds 

 

212 

 

1 

 

Open 

 

URS Greiner 

 

Project 

Approval/ 

Environmental 

Document  

 

$2,163,030 

 

$2,047,518 

 

 

$115,512 
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7003:  I -80 / CENTRAL AVENUE INTERCHANGE  IMPROVEM ENTS PROJECT 

 

 

I. Project Schedule 

 

Current Project Phase:     

 

The project is in the PSR/Feasibility Study phase, which should be complete by the end 

of 2008. The schedule for future phases will be determined based on the results of this 

phase. 

 

 

II.  Current Funding Plan ($ in Millions)  

  

Changes from Last Quarterly Report:   N/A. 

 

The project has a Federal earmark for $2.55 million, as well as $17.8 million in Measure 

J funding. The project is currently being evaluated to determine a feasible alternative. 

Project cost estimates will be developed when such an alternative has been identified 
 

 

III.  Status of Major Consultant/Agency Agreements 

 

Changes from Last Quarterly Report:  N/A. 
 

Contract 

No. 

Amend 

No.  

Open/ 

Closed 

Agency/ 

Consultant 
Description 

Current 

Contract 

Not To 

Exceed 

Amount 

Current 

Authorized 

Amount 

Remaining 

Contingency 

or 

Uncommitted 

Work Order 

Funds 

 

214 

 

_ 

 

Open 

 

PB Americas 

 

Feasibility 

Study/Project 

Approval/Environ

mental Document 

 

$ 1,571,815 

 

$ 434,749 

 

$ 1, 137,066 
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8003: I -680/ NORRIS CANYON BUS / CARPOOL ON AND OFF-RAMPS PROJECT 

 

 

I. Project Schedule 

 

Current Project Phase:     

 

A Project Study Report (PSR) is currently being prepared for this project.  It is 

anticipated to be completed in August 2009.  A proposed project delivery schedule will 

be prepared as part of the study process.  

 

 

II.  Current Funding Plan ($ in Millions)  

    

Changes from Last Quarterly Report:  N/A 

 

$32.7 M in Measure J funds is programmed for this project.  The total project cost 

estimate will be developed as part of the Project Study Report effort. 
 

 

III.  Status of Major Consultant/Agency Agreements 

 

Changes from Last Quarterly Report:  N/A 

 

Contract 

No. 

Amend 

No.  

Open/ 

Closed 

Agency/ 

Consultant 
Description 

Current 

Contract 

Not To 

Exceed 

Amount 

Current 

Authorized 

Amount 

Remaining 

Contingency 

or 

Uncommitted 

Work Order 

Funds 

213 _ Open CH2M Hill 
Project Study 

Report 
$442,000 $407,344 

 

$34,656 

 

 


