
Project Type

Transit

Highway

Local Streets

Major Arterial

Bike/Pedestrian

Other

Clayton Road/Treat Boulevard/Denkinger Road 
Intersection Capacity Improvements

Project Number

24028

Project Sponsor

City of  Concord

Project Scope

Upgrade the traffi c signal phasing at the intersection of  Clayton Road/Treat 
Boulevard/Denkinger Road and widen eastbound Treat Boulevard approach 
to include two exclusive left-turn lanes, two through lanes and one right-turn 
lane.

Funding Sources ($ in million)

Total 2.6

Measure J Transportation Sales Tax1 2.0
Other (Local) 0.6

1Measure J funds shown in escalated dollars. Actual commitment is in 2004 dollars as 
shown in Appendix A.
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Project Schedule

Project Location

Clayton Road/Treat Boulevard/Denkinger Road Intersection (cont.)

Need/Purpose

The Clayton Road/Treat Boulevard corridor is designated in the Central 
Contra Costa Action Plan as a Route of  Regional Signifi cance, which carries 
heavy volumes of  regional traffi c on a daily basis, connecting to I-680.  The 
intersection is located at a critical junction point along this vital regional route.

The proposed project will increase the capacity of  this intersection to 
accommodate the heavy traffi c fl ows on Clayton Road during the peak 
commute periods.  It will allow the opposing left-turn movements from Treat 
Boulevard and from Denkinger Road to be serviced simultaneously, hence 
enabling the City to shorten the signal cycle length at this intersection and 
improve the system-wide signal coordination along Clayton Road during the 
peak periods.

Possible Segmentation

N/A

Issues

None

Current Status

Preliminary engineering is complete.  Construction is planned for spring 2012.
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Preliminary Studies/Planning 77/10 3/11

Environmental Clearance 4/11 6/11

Design 6/11 12/11

Right of Way 6/11 1/12

Construction 2/12 8/12


