
Project Type

Transit

Highway

Local Streets

Major Arterial

Bike/Pedestrian

Other

State Route 4 Bypass: Widen to 4 Lanes – Laurel 
Road to Sand Creek Road 

Project Number

5002

Project Sponsor

SR 4 Bypass Authority

Project Scope

Widen SR4 Bypass from 2 to 4 lanes (2 in each direction) from Laurel Road 
to Sand Creek Road, including the Mokelumne Bike/Pedestrian overcrossing 
of  SR4 Bypass.

Funding Sources ($ in million)

Total 17.0

Measure J Transportation Sales Tax1 4.0
Proposition 1B:  Corridor Mobility Improvement Account 
(CMIA)

5.0

Other 8.0

1Measure J funds shown in escalated dollars. Actual commitment is in 2004 dollars as 
shown in Appendix A.
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Project Schedule

Project Location

SR4 Bypass: Widen to 4 lanes – Laurel Road to Sand Creek Road  (cont.)

Need/Purpose

Traffi c studies show that once Segment 1 of  the Bypass and SR4 Somersville to 
SR 160 opens, signifi cant traffi c congestion will occur between Laurel Road and 
Sand Creek Road, resulting in major delays and signifi cant diversionary traffi c.  
The proposed project provides relief  for traffi c congestion.  

Possible Segmentation

N/A

Issues

Construction schedule is subject to available funding.

Current Status

Project design and right of  way acquisition are complete.  Utility relocations will be completed in the August/
September 2011 time frame.
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Preliminary Studies/Planning    Completed

Environmental Clearance   Completed

Design   Completed

Right of Way   Completed

Utility Relocations 8/11 9/11

Construction 10/11 1/13


