
Project Type

Transit

Highway

Local Streets

Major Arterial

Bike/Pedestrian

Other

Willow Pass Road / State Route 4 Ramp 
Reconstruction

Project Number

6005

Project Sponsor

City of  Concord

Project Scope

Reconstruct the Willow Pass Road/State Route 4 interchange to improve 
access to SR4 and accommodate future traffi c demands due to development 
of  the Concord Naval Weapons Station.

Funding Sources ($ in million)

Total 32.8

Measure J Transportation Sales Tax1 2.9
Other (TBD) 29.9

1Measure J funds shown in escalated dollars. Actual commitment is in 2004 dollars as 
shown in Appendix A.
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Project Schedule

Project Location

Willow Pass Road / SR 4 Ramp Reconstruction (cont.)

Need/Purpose

The project accommodates traffi c generated by new commercial, offi ce 
and housing developments on the Concord Naval Weapons Station and 
surrounding parcels. The project enhances access to State Route 4, and 
improves traffi c fl ow on the local street system. The project was identifi ed as 
a critical transportation link in the City of  Concord Redevelopment Strategic 
Plan and the General Plan update.

Possible Segmentation

N/A

Issues

• Improvements may require signifi cant right-of-way acquisition.

• Reuse of  the Naval Weapons Station may attract developments that contribute to the overall cost of  this project. 

• City of  Concord off-site Street Improvement Program Holding Account has listed this project for partial funding. 

Current Status

The development of  a Preferred Reuse Plan of  the Naval Weapons Station has been completed and Environmental 
Impact Report (EIR) review was completed in 2010.  Preparation of  Project Study Report (PSR) could occur in FY 
12/13.
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Preliminary Studies/Planning 99/12 9/14

Environmental Clearance 6/14 6/16

Design 6/16 6/18

Right of Way 6/15 6/17

Construction 7/18 9/20


