a.

PROJECT STATUS REPORT
January 31, 2007

1-680 Auxiliary Lanes (1106)

Lead Agency: CCTA

Project Description: This project will provide auxiliary lanes on I-680 from the Diablo Road Interchange in
Danville to the Bollinger Canyon Road Interchange in San Ramon divided into the following segments:
Segment 1, Diablo Road to Sycamore Valley Road. Segment 2, Sycamore Valley Road to Crow Canyon Road.
Segment 3, Crow Canyon Road to Bollinger Canyon Road.

Current Project Phase: Construction of Segments 1 & 3.

Project Status: Construction activities are continuing on this $16 million project at a rapid pace. Construction

began on May 1, 2006 and is now approximately 75% complete. Current construction activities in the Danville
Segment include the seismic improvements and widening of the freeway bridge over Laurel Drive. Widening
of the bridge deck over Laurel Drive is complete with the exception of the deck closure pour. The minor detour
of the Iron Horse Trail in the vicinity of the Laurel Drive Undercrossing that was used to divert the trail users
from the bridge construction activities will be removed within the next several weeks. Concrete paving in the
northbound direction of the Danville Segment is currently in progress. Miscellaneous sound wall construction
has started again to complete the sound walls in the Danville Segment. Current construction activities in the
San Ramon Segment include dirt grading adjacent to the new freeway concrete pavement as well as
miscellaneous roadway and freeway ramp work at the Bollinger Canyon Road and Crow Canyon Road
Interchanges.

Issues/Areas of Concern: None.

1-680/SR 4 Interchange (1117)
Lead Agency: CCTA

Project Description: The ultimate project will provide a three-level interchange with two direct connectors for
the high demand northbound to westbound and southbound to eastbound movements at I-680 and SR 4.

Current Project Phase: Project Report/Environmental Document

Project Status: The draft Environmental Document (ED) was approved by FHWA and Caltrans in May
2006. Caltrans approved the draft Project Report (DPR) on July 31, 2006 and the ED 45 day public review
period ended on September 22, 2006. During the review period, a public hearing was held on August 22, 2006
at the Pacheco Community Center. The project team reviewed the comments received and prepared responses
to the comments for Caltrans review. Caltrans has completed their review of the draft responses and the
consultant is responding to the review comments. The ED and the response to comments will be sent to FHWA
for approval. following approval of the revisions by Caltrans.

Issues/Areas of Concern: None.
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¢. Alhambra Avenue Widening (1203) — Phase 2 (no changes from last month)
Lead Agency: City of Martinez

Project Description: The second phase of the project will install additional lanes, traffic signals and
soundwalls at major intersections on Alhambra Avenue from MacAlvey to SR 4.

Current Project Phase: Design substantially complete.

Project Status: In June 2006, the Authority approved an appropriation of $5,456,499 to start the construction.
The City is waiting for Caltrans and environmental permits. Construction targeted to start in early Spring 2007.

Issues/Areas of Concern: None.

d. Pacheco Boulevard Widening (1216) (No changes from last month)
Lead Agency: Contra Costa County
Project Description: This project consists of widening of Pacheco Boulevard from Blum Road to Arthur Road
in the Martinez area. Environmental clearance and preliminary design plans for the new project need to be
completed.
Current Project Phase: Environmental clearance.
Project Status: The County is planning to environmentally clear the entire project using County funds.
Issues/Areas of Concern: Project has a funding shortfall and requires coordination with the State to replace
the railroad overcrossing.

e. Iron Horse Trail Crossing at Treat Boulevard (1219) (no changes from last month)

Lead Agency: Contra Costa County

Project Description: This project will construct a bicycle/pedestrian bridge along the Iron Horse Trail
alignment crossing Treat Boulevard in the vicinity of Jones Road.

Current Project Phase: Design.
Project Status: Project design started in July 2002. Peer Review of the 65% design plans is complete. Design
is expected to be complete by the end of 2007. Right-of-way clearance activities are underway. Project was

successful in securing $629,000 in Countywide TLC funds. Project cost is now estimated at $7.5 million.

Issues/Areas of Concern: Significant utility relocation is required which has adversely affected the schedule.
Construction is targeted for mid 2007.
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