PROJECT STATUS REPORT
February 28, 2007

a. I-680 Auxiliary Lanes (1106)

Lead Agency: CCTA

Project Description: This project will provide auxiliary lanes on I-680 from the Diablo Road Interchange in
Danville to the Bollinger Canyon Road Interchange in San Ramon divided into the following segments:
Segment 1, Diablo Road to Sycamore Valley Road. Segment 2, Sycamore Valley Road to Crow Canyon Road.
Segment 3, Crow Canyon Road to Bollinger Canyon Road.

Current Project Phase: Construction of Segments 1 & 3.
Final Landscaping Design of Segments 1 & 3.

Project Status: Construction activities are continuing on this $16 million project at a rapid pace. Construction
began on May 1, 2006 and is now approximately 85% complete. Widening of the bridge over Laurel Drive in
Danville is complete with the exception of the deck closure pour and the sound wall on the bridge. The minor
detour of the Iron Horse Trail in the vicinity of the Laurel Drive Undercrossing that was used to divert the trail
users from the bridge construction activities has been removed. Concrete paving in the northbound direction of
the Danville Segment has been completed, but miscellaneous minor work needs to be completed before the
auxiliary lane is opened to traffic. Pavement construction in the San Ramon Segment has been completed.
Miscellaneous minor work needs to be completed before the San Ramon auxiliary lanes are opened to traffic.

Final design of the Landscaping for Segments 1 & 3 is proceeding. The final Plans, Specifications, and
Estimate (PS&E) are expected to be completed by late spring 2007 with construction beginning in late summer
2007.

Issues/Areas of Concern: None.

I-680/SR 4 Interchange (1117)
Lead Agency: CCTA

Project Description: The ultimate project will provide a three-level interchange with two direct connectors for
the high demand northbound to westbound and southbound to eastbound movements at 1-680 and SR 4,

Current Project Phase: Project Report/Environmental Document

Project Status: The draft Environmental Document (ED) was approved by FHWA and Caltrans in May
2006. Caltrans approved the draft Project Report (DPR) on July 31, 2006 and the ED 45 day public review
period ended on September 22, 2006. During the review period, a public hearing was held on August 22, 2006
at the Pacheco Community Center. The project team reviewed the comments received and prepared responses
to the comments for Caltrans review. The ED and the response to comments will be sent to FHWA for
approval. following approval of the response to comments by Caltrans.

Issues/Areas of Concern: None.
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¢. Alhambra Avenue Widening (1203) — Phase 2
Lead Agency: City of Martinez

Project Description: The second phase of the project will install additional lanes, traffic signals and
soundwalls at major intersections on Alhambra Avenue from MacAlvey to SR 4.

Current Project Phase: Construction.
Project Status: In June 2006, the Authority approved an appropriation of $5,456,499 to start the construction.
The City has obtained remaining Caltrans and environmental permits. Project was advertised early February

2007 and bid opening date is scheduled for March. Project is scheduled for completion in early 2008.

Issues/Areas of Concern: None,

d. Pacheco Boulevard Widening (1216) (Ne changes from last month)
Lead Agency: Contra Costa County
Project Description: This project consists of widening of Pacheco Boulevard from Blum Road to Arthur Road
in the Martinez arca. Environmental clearance and preliminary design plans for the new project need to be
completed.
Current Project Phase: Environmental clearance.
Project Status: The County is planning to environmentally clear the entire project using County funds.
Issues/Areas of Concern: Project has a funding shortfall and requires coordination with the State to replace
the railroad overcrossing,

e. Iron Horse Trail Crossing at Treat Boulevard (1219)

Lead Agency: Contra Costa County

Project Description: This project will construct a bicycle/pedestrian bridge along the Tron Horse Trail
alignment crossing Treat Boulevard in the vicinity of Jones Road.

Current Project Phase: Design.
Project Status: Project design started in July 2002. Peer Review of the 90% design plans was completed in
February 2007 Right-of-way clearance activities are underway. Project was successful in securing $629,000 in

Countywide TLC funds. Project cost is now estimated at $7.5 million.

Issues/Areas of Concern: Significant utility relocation is required which has adversely affected the schedule.
Construction is targeted for mid 2007.
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f. Commerce Avenue Extension (1214)
Lead Agency: Concord

Project Description: The project will extend Commerce Avenue between Pine Creek and Waterworld
Parkway.

Current Project Phase: Design.

Project Status: The city is currently finalizing the environmental document. Design funds were appropriated
in April 2005. The federal transportation bill contained a $1.6 million earmark for the project. Peer review for
the 65% design plans was completed in August 2006. The City completed the 90% design plans and
specifications in December 2006 and CCTA staff forwarded comments in early January 2007. Construction is
targeted for mid 2007.

Issues/Areas of Concern: Project is encountering environmental clearance delay due to staff shortage at
Caltrans District 4. Staff is working with Caltrans to get the environmental process back on track.

a. Railroad Avenue to Loveridge Road (1405)
Lead Agency: CCTA

Project Description: The project widened the existing highway from two to four lanes in each direction
(including HOV lanes) from approximately one mile west of Railroad Avenue to approximately % mile west of
Loveridge Road and provided a median for future transit.

Current Project Phase:

1) Packages 1 & 2 (Frontage Road & Harbor Street Overcrossing) Construction is complete. Right of way
close-out is continuing.

2) Package 3 (Mainline/Railroad Interchange) Construction is complete. Right of way close-out is continuing,

3) Package 4 (City Landscaping) Final Design has been completed. Construction contract to be administered
by the Authority. Advertisement for construction bids in progress.

4) Package 5 (Freeway Mainline Landscaping) Final Design is continuing.

Project Status: Right of Way close-out activities continue. Advertisement for construction bids on the City of
Pittsburg’s portion of the Landscaping began on February 5, 2007 and construction is expected to begin in May
2007. The Pittsburg landscaping should be completed before the end of 2007. Final Design activities continue
for the freeway mainline landscaping.

Issues/Areas of Concern: None.

b. Loveridge Road to Somersville Road (1406)
Lead Agency: CCTA
Project Description: The project will widen State Route 4 (e) from two to four lanes in each direction

(including HOV Lanes) between Loveridge Road and Somersville Road. The project provides a median for
future mass transit. The environmental document also addresses future widening to SR 160,
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