PROJECT STATUS REPORT
April 30, 2007

a.

I-680 Auxiliary Lanes (1106)

Lead Agency: CCTA

Project Description: This project provides auxiliary lanes on I-680 from the Diablo Road Interchange in
Danville to the Bollinger Canyon Road Interchange in San Rameon divided into the following segments:
Segment 1, Diablo Road to Sycamore Valley Road. Segment 2, Sycamore Valley Road to Crow Canyon Road.
Segment 3, Crow Canyon Road to Bollinger Canyon Road.

Current Project Phase: Construction of Segments 1 & 3.
Final Landscaping Design of Segments 1 & 3.

Project Status: Construction of Segments 1 & 3 is essentially complete. Some minor cleanup work and
construction close-out activities are in progress.

Final design of the Landscaping for Segments 1 & 3 is at the 100% Review Stage. Construction is expected to
begin in fall 2007.

Issues/Areas of Concern: None.

I-680/SR 4 Interchange (1117)
Lead Agency: CCTA

Project Description: The ultimate project will provide a three-level interchange with two direct connectors for
the high demand northbound to westbound and southbound to eastbound movements at I-680 and SR 4.

Current Project Phase: Project Report/Environmental Document

Project Status: The Environmental Document and responses to comments received during the public review
period were sent to FHWA for approval on March 15th following Caltrans’ approval. FHWA has provided
comments on the ED and the Authority’s consultant is preparing responses. The draft Final Project Report is

under review by Caltrans.

Issues/Areas of Concern: None.

Alhambra Avenue Widening (1203) — Phase 2
Lead Agency: City of Martinez

Project Description: The second phase of the project will install additional lanes, traffic signals and
soundwalls at major intersections on Alhambra Avenue from MacAlvey to SR 4,

Current Project Phase: Construction.
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Project Status: In June 2006, the Authority approved an appropriation of $5,456,499 to start the construction.
The City has obtained remaining Caltrans and environmental permits. The Project construction was advertised
early February 2007 and contract is scheduled to be awarded in April. The Project is scheduled for completion
in early 2008.

Issues/Areas of Concern: None.

d. Pacheco Boulevard Widening (1216) (No changes from last month)
Lead Agency: Contra Costa County
Project Description: This project consists of widening of Pacheco Boulevard from Blum Road to Arthur Road
in the Martinez area. Environmental clearance and preliminary design plans for the new project need to be
completed.
Current Project Phase: Environmental clearance.
Project Status: The County is planning to environmentally clear the entire project using County funds.
Issues/Areas of Concern: Project has a funding shortfall and requires coordination with the State to replace
the railroad overcrossing.

e. Iron Horse Trail Crossing at Treat Boulevard (1219) (No changes from last month)

Lead Agency: Contra Costa County

Project Description: This project will construct a bicycle/pedestrian bridge along the Tron Horse Trail
alignment crossing Treat Boulevard in the vicinity of Jones Road.

Current Project Phase: Design,
Project Status: Project design started in July 2002. Right-of-way clearance activities are underway. The
Project was successful in securing $629,000 in Countywide TLC funds. Project cost is now estimated at $7.5
million. Peer Review of 90% plans was postponed pending a re-submission of plans by consultant.
Issues/Areas of Concern: Significant utility relocation is required which has adversely affected the schedule.
Construction is targeted for mid 2007.

f. Commerce Avenue Extension (1214) (No changes from last month)

Lead Ageney: Concord

Project Description: The project will extend Commerce Avenue between Pine Creek and Waterworld
Parkway.

Current Project Phase: Design.
Project Status: The city is currently finalizing the environmental document. Design funds were appropriated

in April 2005. The federal transportation bill contained a $1.6 million earmark for the project. Peer review for
the 65% design plans was completed in August 2006. The City completed the 90% design plans and
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specifications in December 2006 and CCTA staff forwarded comments in early January 2007. Construction is
targeted for late 2007.

Issues/Areas of Concern: Staff is working with Caltrans to get the environmental clearance process back on
track.

a. Railroad Avenue to Loveridge Road (1405)
Lead Agency: CCTA

Project Description: The project widened the existing highway from two to four lanes in each direction
(including HOV lanes) from approximately one mile west of Railroad Avenue to approximately % mile west of
Loveridge Road and provided a median for future transit.

Current Project Phase:

1) Packages 1 & 2 (Frontage Road & Harbor Street Overcrossing) Construction is complete. Right of way
close-out is continuing.

2) Package 3 (Mainline/Railroad Interchange) Construction is complete. Right of way close-out is continuing.

3) Package 4 (City Landscaping) Construction contract is being executed.

4) Package 5 (Freeway Mainline Landscaping) Final Design is continuing,

Project Status: Right of Way close-out activities continue. The construction contract for the City of
Pittsburg’s portion of the Landscaping is currently being executed. Landscape construction is expected to
begin in May 2007. Final Design activities continue for the freeway mainline landscaping.

Issues/Areas of Concern: None.

b. Loveridge Road to Somersville Road (1406)
Lead Agency: CCTA
Project Description: The project will widen State Route 4 (e) from two to four lanes in each direction
(including HOV Lanes) between Loveridge Road and Somersville Road. The project provides a median for
future mass transit, The environmental document also addresses future widening to SR 160.
Current Project Phase: Final design for the widening from Loveridge Road to Somersville Road.
Project Status: Project Development Team (PDT) Meetings and specialty meetings including utility
companies are on-going each month. Comments from Caltrans on the 100% PS&E package have been received

and have been addressed.

The pump station package has been split off as a separate advance bid package to be administered by CCTA 1t
is anticipated that advertisement will be in late April/early May.

Monthly meetings are ongoing for all right of way activities. A meeting was held with UPRR on April 19"

regarding the team track facility and other necessary agreements with the railroad. The team track is scheduled
to start construction this summier.
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