PROJECT STATUS REPORT
September 30, 2006

a.

I-680 Auxiliary Lanes (1106)

Project Description: This project will provide auxiliary lanes on the I-680 Corridor from the Diablo Road
Interchange in Danville to the Bollinger Canyon Road Interchange in San Ramon divided into the following
segments: Segment 1, Diablo Road to Sycamore Valley Road. Segment 2, Sycamore Valley Road to Crow
Canyon Road. Segment 3, Crow Canyon Road to Bollinger Canyon Road.

Current Project Phase: Construction of Segments 1 & 3.

Project Status: Construction activities are continuing on this $15 million project at a rapid pace.
Approximately 50% of the contract time has been expended since May 1, 2006. Current construction activities
in the Danville Segment include new retaining walls, sound walls, and the seismic improvements and widening
of the freeway bridge over Laurel Drive. A minor detour of the Iron Horse Trail in the vicinity of the Laurel
Drive Undercrossing is in place and is necessary to divert the trail users from the bridge construction activities
as a safety measure. Freeway traffic in the San Ramon Segment has been laterally shifted towards the median
and the auxiliary lane construction within San Ramon has started in both the northbound and southbound
directions.

Issues/Areas of Concern: None.
I-680/SR 4 Interchange (1117)
Lead Agency: CCTA

Project Description: The ultimate project will provide a three-level interchange with two direct connector
ramps for the high demand northbound to westbound and southbound to eastbound movements at 1-680 and
State Route 4.

Current Project Phase: Project Report/Environmental Document

Project Status: The draft Environmental Document (ED) was approved by FHWA and Caltrans on May 19,
2006. Caltrans approved the draft Project Report (DPR) on July 31, 2006 and the ED 45 day public review
period ended on September 22, 2006. During the review period, a public hearing was held on August 22, 2006
at the Pacheco Community Center. The project team is reviewing comments received and is preparing
responses to the comments for review by Caltrans and the FHWA.

Issues/Areas of Concern: None.
Alhambra Avenue Widening (1203) — Phase 2
Lead Agency: City of Martinez

Project Description: The second phase of the project will install additional lanes, traffic signals and
soundwalls at major intersections on Alhambra Avenue from MacAlvey to SR 4.
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