QUARTERLY PROJECT FUNDING PLANS/
MAJOR STATE HIGHWAY PROJECTS

April 5™, 2007

» 1106: I-680 Auxiliary Lanes Project — Segments 1 & 3

» 1405: SR 4 Railroad to Loveridge Widening Project

» 1406: SR 4 Loveridge to Somersville Widening Project

» 1407: SR 4 Somersville to SR 160 Widening Project (Rather than revising the

report, last quarter’s report is included pending a re-assessment of the scope and

phasing of the project. In the meantime, CMIA funds have been secured,

agreement on the timing of ECCRFFA funds should be secured next month, and
any scope modifications to accommodate eBART Stations be decided in the next

quarter.)

» 1698: Caldecott Tunnel Fourth Bore
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1106: 1-680 AUXILIARY LLANES PROJECT — Segments 1 & 3

L Project Schedule

Current Project Phase: Construction

Phase Name 2000

2001

2002

2003

2004 2005

2006 2007

2008

Project Approval/
Environmental
Document

Final Design

Right of Way &
Utilities

Construction

Landscaping

B Completed

1L,

In Progress

Current Funding Plan ($ in Millions) - Segments 1 & 3

Changes from Last Quarterly Report: None.

Project Right of Construction
Approval/ ght o Management
Fund Source . Design Way & Construction Total
Environmental abes &
Utilities . .
Document Engincering
STP 5.5 5.5
STIP-RIP 0.05 8.6 1.5 10.2
SCCR 0.9 0.7 1.6
TVTDF 0.3 2.0 0.25 4.7 21 93
1
Total Project o
Cost: 1.2 2.7 0.3 18.8 3.6 $26.6 M
Legend:

STP: Surface Transportation Program (Federal)
STIP — RIP: State Transportation Improvement Program/Regional Improvement Program
SCCR: Southern Contra Costa Regional

TVTDF: Tri-Valley Transportation Development Fee

Funding Plan Notes:

M At this time, Segments 1 & 3 are estimated to be fully funded, per the plan above.
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1106: 1-680 AUXILIARY LANES PROJECT — Segments 1 & 3

Status of Major Consultant/Agency Agreements

Changes from Last Quarterly Report: The use of the remaining $13,700 in
contingency funds for Contract 155 was authorized in February 2007 along with
an additional $48,306 to complete the Landscaping Final Design. Contract 199
was amended to extend the term only. Contract 200 was amended to increase the
Total Maximum Value of the contract by $35,000 for Design Support Services

during the Landscape Construction.
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Remaining
Current Current Contingency
Contract | Amend| Open/ Agency/Consultant Description Contract Not Authorized or
No. No. |Closed | 8™ P To Exceed | ©) 10" B¢ | Uncommitted
Amount Work Order
Funds
. Project Approval/
126 6 | Closed | ‘VashingtonGroup | ") 0o ental $ 968,928 $ 968,928 .
International
Document
i55 5 Open DMIM + Harris Final Design $ 2,543,306 $2,543,306 -
. . Construction
199 1 Open 8 & C Engineering Management $ 1,285,000 $ 930,000 $ 355,000
. Design Support
200 1 Open DMIM + Harris During Construction $ 260,000 $ 260,000 -
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1403: SR 4 RAILROAD TO LOVERIDGE WIDENING PROJECT

L Project Schedule
Current Project Phase: Landscaping
Phase Name 1999 2000 2001 2002 2003 2004 2005 2006 | 2007 | 2008
Project Approval/
Environmental
Document
Final Design
Right of Way &
Utilities
Construction
Landscaping m
B Completed In Progress
IL Current Funding Plan (§ in Millions)
Changes from Last Quarterly Report: None.
Apr?::;u Right of g/&??ﬁﬂ
Fund Source PP Design Way & Construction 8 Total
Environmental e &
Utilities . .
Document Engineering
Measure C 1.2 5.4 19.6 2.8 4.1 331
Federal
Earmark 80 80
STIP-RIP 32 19.2 3.5 259
STIP-IIP 5.0 5.0
TCRP 18.5 6.5 25.0
ECCRFFA 0.6 1.4 2.0
p— ) 6y
{Shortfall) 1.0 1.0
Total Project .
Cost: 1.2 5.4 41.3 42.1 10.0 $100 M
Legend:

STIP - RIP: State Transportation Improvement Program/Regional Improvement Program
STIP - [IP: State Transportation Improvement Program/Inter-regional Improvement Program

TCREP: Traffic Congestion Relicf Program
ECCRFFA: East Contra Costa Regional Fee and Financing Authority

1405: SR 4 RAILROAD TO LOVERIDGE WIDENING PROJECT
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Funding Plan Notes:

D g33.1 M (escalated dollars} is currently programmed in the Measure C 2005
Depending on updated estimates for forthcoming landscaping
work, a strategic plan amendment may be required to fund the currently estimated
$1 M shortfall on this project.

Strategic Plan.

ITI.  Status Major Consultant/Agency Agreement
Changes from Last Quarterly Report: None
Remaining
Current Current Contingency
Contract  Amend| Open/ Agency/Consultant Description Contract Not Authorized or
No. No. |Closed gency. p To Exceed Amount Uncommitted
Amount Work Order
Funds
Project Approval/
113 1 Closed | Mark Thomas & Co. Environmental $ 983,209 $ 983,209 -
Document
124 7 Open | Contra Costa County Acqﬁ%gzc?rf:g ?zices $ 4,960,500 $ 4,960,500 -
128 7 Open | Mark Thomas & Co. Final Design $ 4,927,600 $ 4,890,600 $ 37,000
140 3 | Open | Jacobs Civil Inc. ﬁ‘;ﬁg’ggﬁ;‘: $5.865000 | $5372,593 | $492407
Design Support
143 2 Open | Mark Thomas & Co. During Construction $ 660,000 $ 625,000 $ 35,000
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1406: SR 4 LOYERIDGE TO SOMERSVILLE WIDENING PROJECT

L Project Schedule

Current Project Phase:  Project is in design (at 100% level). Construction of a
new pump station will proceed as an advance package in 2007 along with some
major PG & E facility relocations. SB 1210 has the potential to delay the
construction schedule.

Phase Name | 2001 § 2002 | 2003 | 2004 | 2005 [ 2006 | 2007 | 2008 | 2009 | 2010 | 2011 | 2012

Project

Approval/ [

Environmental
Document

Final Design

Right of Way 7
& Utilities

Construction

B Completed In Progress
11. Current Funding Plan ($ in Millions)

Changes from Last Quarterly Report: None.

Project Rioht of Construction
Fund Approval/ ghto Management
h Design Way & | Construction Total
Source Environmental - &
Utilities . .
Document Engineering
Measure C 4.0 8.0 il.6 7.8 7.3 38.7
Federal
09 28.1 29.0
Earmark
STIP-RIP 7.5 30.0 2.0 39.5
STIP-1IP 3.0 30
TCRP 14.0 14.0
Regional @ 24
Measure 2 2.4 .
Total
Praject M K
Cost: 4.0 10.4 23.0 79.9 9.3 $126.6 M

1406: SR 4 LOYERIDGE TO SOMERSVILLE WIDENING PROJECT
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Legend:

STIP - RIP; State Transportation Improvement Program/Regional Improvement Program
STIP - 1IP: State Transportation Improvement Program/Inter-regional Improvement Program
TCRP: Traffic Congestion Relief Program

Funding Plan Notes:
D The Project Approval/Environmental Document (PA/ED) covered the SR-4{e)
Corridor from Loveridge Road to SR-160 (projects 1406 and 1407).

@ Design work (to 65% level) for the e-BART structure at the Loveridge Interchange is
included in the design contract to ensure compatibility.

®) Total project costs reflects recent significant increase in material prices and the low
number of bidders. To cover this increase additional Federal Earmark funds and STIP

funds from the proposed 2006 STIP Augmentation are included in this funding plan.

III.  Status Major Consultant/Agency Agreement
Changes from Last Quarterly Report: Amendment No.1 to Contract 197 provides
Construction Management services for the Storm Drainage Pump Station (First
phase of work).
Remaining
Current Current Contingency
Contract | Amend | Open/ .. Contract Not N or
Nao. No. |Closed Agency/Consultant Description To Exceed A:ﬁzﬂifd Uncommitted
Amount Work Order
Funds
Project Approval/
136 6 Open Parsons Environmental $3,774,215 $ 3,754,215 $ 20,000
Document
179 1 Open URS Final Design $ 7,787,370 $ 7,415,961 $371,400
Right of Way
181 2 Open | Contra Costa County Acquisition Services $ 65,000 565,000 -
197 1 Open | Parsons Brinckerhoff fd"“s“‘"'c“"“ $ 486,200 $ 442,000 $ 44,200
anagement
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