



## SR 4 (E) WIDENING: RAILROAD AVENUE TO LOVERIDGE ROAD

**PROPONENT:  
CONTRA COSTA  
TRANSPORTATION  
AUTHORITY**

**PROJECT NO:  
1405/1405B/1405C**

### DESCRIPTION:

The project widened the existing highway, from two to four lanes in each direction (including HOV lane), between Railroad Avenue and Loveridge Road as well as provided a 44-60 ft. median for future transit. The reconstruction does not preclude a future transit station between Railroad Avenue and Harbor Street; however, additional ramp reconstruction will be required to accommodate a future station.

### STATUS:

The project was divided into five construction contracts as follows:

- 1) Frontage Road Reconstruction - Construction started November 2001 and was completed in May 2003.
- 2) Harbor Street Overcrossing - Construction started May 2002 and was completed in May 2003.
- 3) SR 4 Widening and Railroad Avenue Interchange "Mainline" - Construction started November 2003 and was completed in July 2006.
- 4) Landscaping of the local road portion of the interchange was completed in January 2008.
- 5) Landscaping of the freeway mainline is expected to begin in fall 2008.

### FUNDING SOURCES (\$ X 1000):

Federal	7,974.5
STIP	25,881.0
ITIP	5,000.0
TCR	25,000.0
Measure C (Esc.\$) <sup>1,2</sup>	35,064.0
ECCRFFA	<u>2,000.0</u>
<b>TOTAL</b>	<b>\$ 100,919.5</b>

<sup>1</sup> Measure C funds shown in escalated dollars. Actual commitment is in 1988 dollars as shown in Appendix A

<sup>2</sup> Funded from the BART and Regional Commuterway categories.