




# State Route 4 East Widening: Loveridge Road to Somersville Road



## Project Sponsor

Contra Costa Transportation Authority

## Project Scope

Widen State Route 4 East to eight (8) lanes - three (3) mixed flow lanes and one (1) High Occupancy Vehicle (HOV) lane in each direction from just west of the Loveridge Road interchange to west of the Somersville Road interchange. The project includes reconstruction of the Loveridge Road interchange as well as a median wide enough to accommodate future mass transit.

## Funding Sources (\$ in million)

Total	173 M
Measure C Transportation Sales Tax Measure	44.0
Measure J Transportation Sales Tax Measure	43.6
State Transportation Improvement Program - Regional (STIP-RIP)	8.0
State Transportation Improvement Program - Inter-Regional (STIP-IIP)	3.0
Traffic Congestion Relief Program (TCRP)	14.0
Federal Earmark (SAFETEA-LU)	30.9
Regional Measure 2 (RM2)	29.2
Local Funding	0.3

## State Route 4 East Widening: Loveridge Road to Somersville Road (cont.)

### Need/Purpose

The project will reduce traffic congestion on State Route 4 by providing two additional through lanes and will increase the use of carpool lanes on State Route 4. Once complete, the High Occupancy Vehicle (HOV) network on State Route 4 will extend from State Route 242 to east of the Loveridge Road Interchange. The project will also accommodate future mass transit in the median and improve safety.

### Possible Segmentation

N/A

### Issues

New Provisions of SB 1210, right of way acquisition are already affecting the construction schedule.

### Current Status

Construction of a new pump station is complete. Major PG&E facility relocations are underway and are scheduled to be complete in October 2009. Construction of the mainline is scheduled to begin in early 2010.

### Project Location



### Project Schedule

