



## MARTINEZ INTERMODAL FACILITY (Phase 1 & 2)

**PROPONENT:**  
**MARTINEZ**

**PROJECT NO:**  
**2208PR/2208**

**DESCRIPTION:**

The Martinez Intermodal Transit Facility was constructed in two phases. Phase 1 consisted of 175 parking spaces, a new bus facility, including approximately 10 new bus bays with canopies, bicycle lockers, creek landscaping/mitigation and flood control, acquisition of the existing station and bus turnaround site for a carpool/vanpool staging area, and site preparation for the new station. Phase 2 included a new station, new platforms, trackwork, external passenger waiting area, creek pedestrian bridge, and passenger amenities.

**STATUS:**

The new Amtrak station and new passenger boarding platforms were completed in 2001. Phases 1 & 2 closeout activities & landscaping are to be completed in late 2008.

**FUNDING SOURCES (\$ X 1000):**

Federal (ISTEA/TEA-21/TEA)	4,500.0
State (TCI)	3,300.0
BART	2,000.0
Measure C (Esc.\$) <sup>1,2</sup>	5,516.0
STIP	4,900.0
City (Minor Capital Projects)	100.0
Prop.116	3,400.0
TFCA	300.0
Union Pacific	4,700.0
HRGC (via PUC)	200.0
SLTPP	<u>1,400.0</u>
<b>TOTAL</b>	<b>\$ 31,016.0</b>

<sup>1</sup> Measure C funds shown in escalated dollars. Actual commitment is in 1988 dollars as shown in Appendix A.

<sup>2</sup> Funded from both the Commuterway Fund category and the Carpool, Vanpools and Park & Ride Lots category.