



SR 4 (E) WIDENING: BAILEY ROAD TO RAILROAD AVENUE

**PROPONENT:
CONTRA COSTA
TRANSPORTATION
AUTHORITY**

**PROJECT NO:
1403/1403B/1403C**

DESCRIPTION:

This project widened the existing highway, from two to four lanes in each direction (including an HOV lane), between Bailey Road and Railroad Avenue, restriped the existing median shoulder between Port Chicago Highway and Bailey Road to provide an HOV lane in each direction, and provided a wide median to allow for the future extension of BART further into east County.

STATUS:

The CEQA/NEPA environmental clearance was obtained in May 1998. Final design was completed in January 1999 and construction started in June 1999. Construction was essentially completed in September 2001. However, a new soundwall was constructed along the north side of the freeway. The construction contract for the new sound wall was awarded in early January 2005 and construction was completed in September 2005.

FUNDING SOURCES (\$ X 1000):

Federal	1,224.0
Measure C (Esc.\$) ^{1,2,3}	<u>32,534.0</u>
TOTAL	\$ 33,758.0

- ¹ Measure C funds shown in escalated dollars. Actual commitment is in 1988 dollars as shown in Appendix A.
- ² Funded from Route 4 East, BART and Commuterway categories.
- ³ \$11,780,627 of this amount represents the Measure C BART funding contribution to this project.