QUARTERLY PROJECT FUNDING PLANS/
MAJOR STATE HIGHWAY PROJECTS

July 5", 2007

1106: I-680 Auxiliary Lanes Project — Segments 1 & 3

1405: SR 4 Railroad to Loveridge Widening Project

1406: SR 4 Loveridge to Somersville Widening Project

1407: SR4 Somersville to 160 Widening Project

1698: Caldecott Tunnel Fourth Bore
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1106: 1-680 AUXILIARY LANES PROJECT - Segments 1 & 3

L Project Schedule

Cuirent Project Phase: Construction/Landscaping

Phase Name 2000 2001 2002 2003 2004 2005 2006 2007 2008

Project Approval/

Environmental _

Document

Final Design

Right of Way &
Utilities

Construction *
Landscaping m

B Completed In Progress

II. Current Funding Plan ($ in Millions) - Segments 1 & 3

Changes from Last Quarterly Report: None.

Project . Construction
Approval/ Right of Management
Fund Source h Design Way & Construction Total
Environmental i &
Utilities . .
Document Engineering
STP 55 55
STIP-RIP 0.05 8.6 1.5 10.2
SCCR 0.9 0.7 1.6
TVTDF 03 2.0 0.25 4.7 21 93
Total Project o
Cost: 1.2 2.7 0.3 18.8 3.6 $526.6 M

Legend:
STP: Surface Transportation Program (Federal)

STIP — RIP: State Transporiation Improvement Program/Regional Improvement Program
SCCR: Southem Contra Costa Regional

TVTDF: Tri-Valley Transportation Development Fee

Funding Plan Notes:
D At this time, Segments 1 & 3 are estimated to be fully funded, per the plan above.
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1106: 1-680 AUXILIARY LANES PROJECT - Segments 1 & 3

III.  Status of Major Consultant Agreements
Changes from Last Quarterly Report: None.
Remaining
Current Current Contingency
Contract | Amend | Open/ Agency/Consultant Description Contract Not Authorized or
No. No. {Closed | *8¢1€Y P To Exceed Amount Uncommitted
Amount 0 Work Order
Funds
. Project Approval/
126 6 | Closed | WashinglonGroup 1 = p o @ ental $ 968,928 $ 968,028 -
International
Document
155 5 Open DMIM + Harris Final Design $ 2,543,306 $2,543,306 -
; . Construction
199 1 Open § & C Engineering Management $ 1,285,000 $ 930,000 $ 355,000
. Design Support
200 | Open DMIM + Harris During Construction $ 260,000 $ 260,000 -
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1405: SR 4 RAILROAD TO LOVERIDGE WIDENING PROJECT

I. Project Schedule

Current Project Phase: Landscaping

Phase Name 1999 2000 2001 2002 2003 2004 2005 2006 2007 | 2008
Project Approval/
Environmental
Document
Final Design
Right of Way &
Utilities
Construction
Landscaping m
B Completed In Progress
IL Current Funding Plan ($ in Millions)
Changes from Last Quarterly Report: None.
Comdeuton
Fund Source pprov Design Way & Construction g Total
Environmental . &
Utilities . .
Document Engineering
Measure C 1.2 54 19.6 2.8 4.1 331
Federal
Earmark 8.0 8.0
STIP-RIP 32 19.2 35 259
STIP-IIP 5.0 5.0
TCRP 18.5 6.5 250
ECCRFFA 0.6 1.4 2.0
TBD {1 @)
{Shortfall) 1.0 1.0
Total Project
Cost: 1.2 5.4 41.3 42.1 10,0 3100 M
Legend:

STIP — RIP: State Transportation Improvement Program/Regional Improvement Program

STIP —IIP: State Transportation Improvement Program/Inter-regional Improvement Program
TCRP: Traffic Congestion Relief Program
ECCRFFA: East Contra Costa Regional Fee and Financing Authority
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1405: SR 4 RAILROAD TO LOVERIDGE WIDENING PROJECT

Funding Plan Notes:

M ¢33.1 M (escalated dollars) is currently programmed in the Measure C 2005
Strategic Plan. Depending on updated estimates for forthcoming landscaping
work, a strategic plan amendment may be required to fund the currently estimated
$1 M shortfall on this project.

HI.  Status Major Consultant/Agency Agreements
Changes from Last Quarterly Report: None.
Remaining
Current Current Contingency
Contract{Amend | Open/ Agency/Consultant Description Contract Not Authorized or
No. No. |Closed | 28" P To Exceed Amount Uncommitted
Amount © Work Order
Funds
Project Approval/
113 | Closed | Mark Thomas & Co. Environmental $ 983,209 $ 983,209 -
Document
Right of Way
124 7 Open | Contra Costa County Acquisition Services $ 4,960,500 $ 4,960,500 -
128 7 Open Mark Thomas & Co. Final Design $ 4,927,600 $ 4,890,600 $ 37,000
- Construction
140 3 Open Jacobs Civil Inc. Management $ 5,865,000 $5,372,593 $ 492 407
Design Support
143 2 Open | Mark Thomas & Co. During Construction $ 660,000 $ 625,000 $ 35,000
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1406: SR 4 LOVERIDGE TO SOMERSVILLE WIDENING PROJECT

L Project Schedule
Current Project Phase:  Project is in design (at 100% level). However, due to the
recent alignment change for e-BART, the plans are being modified to incorporate
a wider median for future mass transit. The overall schedule is currently being
assessed to address this impact. Construction of a new pump station will proceed
as planned with an anticipated construction start date of August 2007. Major PG
& E facility relocations will occur in 2008 with the mainline construction package
following in 2009. SB 1210 impacts are also being assessed as to the potential to
delay the construction schedule.
Phase Name | 2001 | 2002 | 2003 | 2004 | 2005 | 2006 | 2007 | 2008 | 2000 | 2010 { 2011 | 2012
Project
Approval/
Environmental
Document
Final Design ﬂ
Right of Way
& Utilities /. m
Construction
B Completed In Progress
IL. Current Funding Plan (§ in Millions)
Changes from Last Quarterly Report: None.
Project . Construction
Right of
Fund A.p proval/ Design Way & | Construction Management Total
Source Environmental oS &
Utilities . .
Document Engineering
Measure C 4.0 11.6 78 1.3 387
Federal
Earmark 0.9 28.1 29.0
STIP-RIP 7.5 30.0 2.0 395
STIP-1IP 3.0 3.0
TCRP 14.0 14.0
Regional
Measure 2 24
BART
RM1/RM2) 6.0 7.8 1.2 15.0
Total
Project S
Cost: 4.0 10.4 29.0 87.7 10.5 $141.6 M

(Please see the legend and notes included on the next page)
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Legend:
STIP — RIP: State Transportation Improvement Program/Regional Improvement Program

STIP —IIP- State Transportation Improvement Progranlnter-regional Improvement Program
TCRP: Traffic Congestion Relief Program

1406: SR 4 LOVERIDGE TO SOMERSVILLE WIDENING PROJECT

Additional funding to provide the wider median is shown to come from the
RMI1/RM2 funds identified for the e BART extension. Remaining funds from the
original $2.4 million RM2 allocation will be used for the redesign work due to

providing the wider median. MTC staff is recommending this as an

administrative adjustment.

Funding Plan Notes:

M The Project Approval/Environmental Document (PA/ED) covered the SR-4(e)
Corridor from Loveridge Road to SR-160 (projects 1406 and 1407).

III.  Status Major Consultant/Agency Agreements

Changes from Last Quarterly Report: A new contract was opened for URS for

engineering services during construction, specifically in regards to the Storm

Drainage Pump Station (first phase of work).

Remaining
Current Current Contingency
Contract fAmend | Open/ Agency/Consultant Description Contract Not Authorized or
No. No. |Closed | &MY p To Exceed Amount Uncommitted
Amount Work Order
Funds
Project Approval/
136 6 Open Parsons Environmental $3,774215 $3,754.215 $ 20,000
Document
179 1 Open LURS Final Design $ 7,787,370 $ 7.415,961 $371,400
Right of Way
181 2 Open | Contra Costa County Acquisition Services $ 65,000 $ 65,000 -
. Construction
167 1 Open | Parsons BrinckerhofT Management $ 486,200 $ 442,000 $ 44,200
} Engineering Services

234 Open URS During Construction $50,000 $50,000 -
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